

:		<b>WILLOW BEND LD 18-361HC</b>				Date: 2/28/2018	
<b>AFE No: MTG-2018</b>		<b>Daily Completion and Workover Report</b>				DOL: 2	

REPT NO. 2	OPERATOR GREAT WESTERN OPERATING COMPANY LLC	FIELD NAME WATTENBERG	SUPERVISOR / ENGINEER STAN BRINAR / MICHAEL ANDREWS	ST NO. 00
SPUD DATE 12/05/2014	API 05-001-09841	STATE COLORADO	COUNTY ADAMS	DIVISION GREAT WESTERN OPERA

OPERATIONS AT RPT TIME

**24 HR SUMMARY**  
 MOVE BACK ON WELL, PULL TBG, RIH WITH 4.5" GAUGE RING TO 7500', RUN AND WIRELINE SET 5.5" RBP @ 7400', WINTERIZE EQUIPMENT, SECURE WELL, SDFN

**24 HR FORECAST**  
 RIH WITH TBG, ROLL HOLE CLEAN, ND BOPS, NU PROD TREE, PRESSURE TEST TO 2500 PSI, RDMO TO 22HN

GL ELEV 5,231.0 (usft)	RKB 5,247.0 (usft)	FORMATION	TMD 12,667	TVD 8,075	PBTMD	PBTVD
AUTH COST /				DAY COST / CUM COST \$15,893 / \$26,386		

CASING DETAILS								
ASSEMBLY	SIZE	INST DATE	FROM (usft)	TO (usft)	SIZE	WEIGHT	GRADE	THRDS

TUBING DETAILS								
ASSEMBLY	SIZE	INST DATE	FROM (usft)	TO (usft)	SIZE	WEIGHT	GRADE	THRDS

PERFORATIONS							
FORMATION/ZONE	DATE	SIDETRK #	STATUS	TYPE	TOP (usft)	BASE (usft)	

HOURS	DUR (hr)	PHASE	CODE	SUB	DESCRIPTION
00:00 - 11:45	11.75	MITIGATE	MTG PLANNED - MITIGATION		WSI
11:45 - 12:30	0.75	MITIGATE	MTG PLANNED - MITIGATION		SKID BASE BEAM, RU RIG
12:30 - 12:50	0.33	MITIGATE	MTG PLANNED - MITIGATION		PUMP 20/20 KILL ON WELL
12:50 - 14:50	2.00	MITIGATE	MTG PLANNED - MITIGATION		UNLAND TBG, POOH STANDING BACK TBG
14:50 - 15:20	0.50	MITIGATE	MTG PLANNED - MITIGATION		LUNCH
15:20 - 16:10	0.83	MITIGATE	MTG PLANNED - MITIGATION		MIRU WIRELINE
16:10 - 18:30	2.33	MITIGATE	MTG PLANNED - MITIGATION		MU 4.5" GAUGE RING TO 7,500', POOH, PU 5.5" RBP (KLX) RIH AND SET @ 7400' ( TOP PERF @ 8400') POOH, RD WIRELINE, SECURE WELL, SDFN
18:30 - 00:00	5.50	MITIGATE	MTG PLANNED - MITIGATION		WSI