

# Morning Activity Report

Entity: S7

FACILITY #7

Operator:

State ID:

API Number:

>>>Start: 09/25/2020 07:00 AM >>> End: 09/25/2020 04:00 PM Hours: 9

Type: Roustabout Report

Activity: Tank Battery Repair

Depth: 0

Day's Cost: 2,160.00

Accum Daily: 15,215.00

Budget:

Actual Cost:

AFE:

Service Co: 09309

Kauffman Well Service,

Tool Pusher:

Company Rep:

Remarks: When we arrived on location we put valve's on north and south ends of line.

Operator: Omar

Helpers: Bruce, Joaquin, Misael

>>>Start: 09/28/2020 07:00 AM >>> End: 09/28/2020 03:00 PM Hours: 8

Type: Roustabout Report

Activity: Site Clean Up

Depth: 0

Day's Cost: 1,920.00

Accum Daily: 17,135.00

Budget:

Actual Cost:

AFE:

Service Co: 09309

Kauffman Well Service,

Tool Pusher:

Company Rep:

Remarks: Fused 220 feet of 6 inch, then pulled 8 inch out from under the road.

Foreman - Paul Helpers - Misael, Joaquin, Jeremiah

>>>Start: 09/30/2020 07:00 AM >>> End: 09/30/2020 03:00 PM Hours: 8

Type: Roustabout Report

Activity: Site Clean Up

Depth: 0

Day's Cost: 1,640.00

Accum Daily: 18,775.00

Budget:

Actual Cost:

AFE:

Service Co: 09309

Kauffman Well Service,

Tool Pusher:

Company Rep:

Remarks: Fused more 6" poly , total 395 ft. Stung it until we hit the 90.

Foreman - Paul Helpers - Misael, Joaquin

>>>Start: 10/02/2020 07:00 AM >>> End: 10/02/2020 03:00 PM Hours: 8

Type: Roustabout Report

Activity: Site Clean Up

Depth: 0

Day's Cost: 1,640.00

Accum Daily: 20,415.00

Budget:

Actual Cost:

AFE:

Service Co: 09309

Kauffman Well Service,

Tool Pusher:

Company Rep:

Remarks: Started digging trench for new line.

Foreman - Paul Helpers - Misael, Joaquin

>>>Start: 10/05/2020 07:00 AM >>> End: 10/05/2020 03:00 PM Hours: 8

Type: Roustabout Report

Activity: Site Clean Up

Depth: 0

Day's Cost: 1,640.00

Accum Daily: 22,055.00

Budget:

Actual Cost:

AFE:

Service Co: 09309

Kauffman Well Service,

Tool Pusher:

Company Rep:

Remarks: Dug 300 ft trench 5 ft deep.

Foreman - Paul Helpers - Misael, Joaquin

# Morning Activity Report

Entity: S7

FACILITY #7

Operator:

State ID:

API Number:

>>>Start: 10/06/2020 07:00 AM >>> End: 10/06/2020 03:00 PM Hours: 8

Type: Roustabout Report

Activity: Site Clean Up

Depth: 0

Day's Cost: 1,640.00

Accum Daily: 23,695.00

Budget:

Actual Cost:

AFE:

Service Co: 09309

Kauffman Well Service,

Tool Pusher:

Company Rep:

Remarks: Finished digging trench to old line. Opened up hole then fused 100ft of poly.

Foreman - Paul Helpers - Misael, Joaquin

>>>Start: 10/07/2020 07:00 AM >>> End: 10/07/2020 03:00 PM Hours: 8

Type: Roustabout Report

Activity: Site Clean Up

Depth: 0

Day's Cost: 1,640.00

Accum Daily: 26,975.00

Budget:

Actual Cost:

AFE:

Service Co: 09309

Kauffman Well Service,

Tool Pusher:

Company Rep:

Remarks: Dug up consolidation line leak and the contaminated soil and load truck.

Foreman - Jose P Helpers - Manuel, Alberto

Type: Roustabout Report

Activity: Site Clean Up

Depth: 0

Day's Cost: 1,640.00

Accum Daily: 26,975.00

Budget:

Actual Cost:

AFE:

Service Co: 09309

Kauffman Well Service,

Tool Pusher:

Company Rep:

Remarks: Pulled out 275ft of bad poly. Cut it up. Strung 125 feet back to the North.

Foreman - Paul Helpers - Misael, Joaquin

>>>Start: 10/08/2020 07:00 AM >>> End: 10/08/2020 03:00 PM Hours: 8

Type: Roustabout Report

Activity: Site Clean Up

Depth: 0

Day's Cost: 1,640.00

Accum Daily: 30,255.00

Budget:

Actual Cost:

AFE:

Service Co: 09309

Kauffman Well Service,

Tool Pusher:

Company Rep:

Remarks: Fused 475 ft, then we fused it to the 125ft. Stung it all into the trench. Started cutting old line.

Foreman - Paul Helper - Misael, Joaquin

Type: Roustabout Report

Activity: Site Clean Up

Depth: 0

Day's Cost: 1,640.00

Accum Daily: 30,255.00

Budget:

Actual Cost:

AFE:

Service Co: 09309

Kauffman Well Service,

Tool Pusher:

Company Rep:

Remarks: Dug up consolidation line. Dug up contaminated soil and load onto truck.

Foreman - Jose P Helpers - Manuel, Angelo