

**EMERGENCY CHANGE ORDER**

Whereas, authority exists in the Law and Funds have been budgeted, appropriated and otherwise made available and a sufficient uncommitted balance thereof remains available for encumbering and subsequent payment of this contract under:

P. O. # PHAA 2018-00757 in Fund Number 1700 Appr PC015FFT) and PCBPY0600\_ GBL \_\_\_\_\_  
Texas Tea Wells Plug & Abandon. CMS#102722

**Colorado Oil & Gas****Conservation****Commission**

1120 Lincoln St., Suite 801  
Denver, CO 80203  
(303) 894-2100

Project Name Excell Services	Date 8/9/2017
Contractor Name 36629 US Highway 385; Wray, CO 80758-9667	Bid # IFB1 PHAA-2017-0251
Contractor Address	Agreement CT PHAA 2018-00757
	Vendor ID VS50000000018803
Diana Burn Project Manager	Change Order # <span style="border: 1px solid red; padding: 2px;">4</span>

The following changes are hereby made to the Agreement (include the cost/time adjustment for each change)

R C Nauman #4 Well (API No. 05-001-08443)

Item #1 -4 rig hours (-4\*346.67); Item #2 additional cement qty(49\*42.35); Item #3 Cementer's stand-by charges (2250); Item #4 two extra sets of perforations (2\*880); Item #5 CBL run deeper than originally expected(180.08) ; Item #6 pro-rated share of additional liquid waste for project (.25\*(4846 +1644.61)

**Justification**



#1 Operations completed with less rig time; #2 Additional cement not expected in original analysis due to unknown conditions; #3 Cementing crew wait time; #4 Change in plugging plans due to unknown wellbore conditions; #5 Logging requirement changed due to unknown wellbore condition; #6 Liquid wastes were greater than expected

**CHANGE TO AGREEMENT PRICE:**

Original Agreement Price: Total project \$166,438.45 this well's share 41,450.80	<del>176,557.36</del>
Current Agreement Price adjusted by previous Change Orders:	<span style="border: 1px solid red; padding: 2px;">175,804.67</span>
The Agreement Price due to this Change Order will be increased by:	6501.20
The new Agreement Price including this Change Order will be: total project increased	<del>183,058.56</del> <span style="border: 1px solid red; padding: 2px;">182,305.87</span>

**CHANGE TO AGREEMENT TIME:**

This Agreement time will be increased/decreased by:	<span style="border: 1px solid red; padding: 2px;">No Change</span>
The date for completion of all work will be:	<span style="border: 1px solid red; padding: 2px;">9/1/2017</span>

Recommended by: 	Date: <u>5/24/18</u> OGCC Project Manager	Date: _____ Principal Representative
Accepted by: 	Date: <u>5/24/18</u> Contractor	Date: _____ for State Buildings and Real Estate Programs
Approved by:	Date: _____ OGCC PRAW Mgr	Date: _____ for the State Controller