

**ATTACHMENT B
STRONG P 28-2
PROJECT IMPLEMENTATION SUMMARY
KERR-McGEE OIL AND GAS ONSHORE LP**

Date	Project Activity	Action Items	Notes
9/8/2022	Wellhead cut and cap	Wellhead cut and cap operations completed	
9/9/2022	Flowline Removal	Flowline removal activities completed	
9/8/2022	Release Discovery	Soil impacts discovered at former wellhead location	
11/1/2022	Remediation	Impacted soil excavation activities initiated at former wellhead location	
11/1/2022	Remediation	Impacted soil excavation activities completed at former wellhead location	*arsenic, barium, and selenium impacts remaining