

## US ROCKIES REGION

**Anadarko Daily Summary Report**

Well: SEC FOUR 13-4

Project:COLORADO-WELD-NAD83-UTM13

Site:SEC Four 19-4

Rig Name No:CONCORD 3/3

Event: WELL WORK EXPENSE

Start Date: 9/11/2013

End Date:

Spud Date: 7/17/2009

Active Datum: KB @5,061.00usft (above Mean Sea Level)

UWI: 0/1/N/68/W/4/0/NESW/6/PM/S/1,718.00/W/0/1,631.00/0/0

Report No	Report Date	MD (usft)	24 Hr Summary
1	09/27/2013		MIRU CONCORD 3. SDFN. MIRU CANARY. FISH SV & TAG FILL @8468 KB. RDMO CANARY
2	09/30/2013		Crew to loc. Blow down well & kill it W/ 30 bbls ND WH NU BOP's, RU PRS EMI out 252 jts found 1 bad, PU RBP TIH W/ 79 stands set it @ 5002 roll gas out ND BOP's NU WH RU tester test csg & RBP to 5000 psi held good, ND WH NU BOP's Release RBP TOO. H.
3	10/01/2013		Crew to loc. Tally in 100 jts 1 1/4 tag hard @ 3150 tried to get down couldn't, Circulated for 4 hrs SWI SDFN.
4	10/02/2013		Crew to, RU sanjel pump 597 sks class G W/ 1/4# cello-flake 123 bbls got 5 bbls back in the returns RD sanjel, TOO. H laying down 100 jts, Re-land csg ND double entry flanges NU BOP's SWI.
5	10/03/2013		Crew to loc, RU J-W wireline Log from 3200 to 100 ft good cmt, PU Retrieving head circulated sand & release RBP TOO. H, PU NC XN nipple TIH W/ 252 jts 2 3/8 tried to broach tbg couldn't to much paraffin in the tbg, ND BOP's NU WH RU tester test WH to 5000.