

STATE OF
COLORADO

DOC # 2141644

EnviroScan - DNR, OGCC <dnr_ogcc.enviroscan@state.co.us>

Fwd: Tank cleanout status update

1 message

Neidel - DNR, Kris <kris.neidel@state.co.us>

Thu, Sep 11, 2014 at 9:22 AM

To: OGCC EnviroScan - DNR <dnr_ogcc.enviroscan@state.co.us>, Blair Rollins <brollins@olssonassociates.com>
Cc: "Alex.Fischer@state.co.us" (Alex.Fischer@state.co.us) <Alex.Fischer@state.co.us>, "trogers@prellc.com" <trogers@prellc.com>, "Mark Choury (mchoury@prellc.com)" <mchoury@prellc.com>, "John Tonnsen (jtonnsen@prellc.com)" <jtonnsen@prellc.com>, "cpcollins20@yahoo.com" <cpcollins20@yahoo.com>, "mmayer1@bresnan.net" <mmayer1@bresnan.net>

OGCC scan,

Please upload email below as "project update" to project 8597.

Blair,

Thanks for the update, glad to hear things are moving forward in cleaning and evaluating the tanks.

Kris Neidel
Environmental Protection Specialist Northwest Area
Colorado Oil and Gas Conservation Commission
Office 970-871-1963
Cell 970-846-5097



COLORADO
Oil & Gas Conservation
Commission
Department of Natural Resources

----- Forwarded message -----

From: **Blair Rollins** <brollins@olssonassociates.com>

Date: Tue, Sep 9, 2014 at 9:29 AM

Subject: Tank cleanout status update

To: "Kris Neidel - DNR (kris.neidel@state.co.us)" <kris.neidel@state.co.us>

Cc: "Alex.Fischer@state.co.us" (Alex.Fischer@state.co.us) <Alex.Fischer@state.co.us>, "trogers@prellc.com" <trogers@prellc.com>, "Mark Choury (mchoury@prellc.com)" <mchoury@prellc.com>, "John Tonnsen (jtonnsen@prellc.com)" <jtonnsen@prellc.com>, "cpcollins20@yahoo.com" <cpcollins20@yahoo.com>, "mmayer1@bresnan.net" <mmayer1@bresnan.net>

Kris,

As a status update for the tank cleanout project, POC has cleaned and conducted internal inspection of both tanks 4 and 5. Materials have been ordered for replacement of the tank tops and rings for these two tanks. The cleanout of Tank 1 is on hold due to some issues with cleaning out the transport truck at the disposal facility. Cleanout of tank 1 will resume once resolution between the disposal facility and the transport company can be achieved. Additionally, POC is researching additional disposal facilities to keep tank cleanout activities proceeding. I will keep you updated when POC resumes cleaning out Tank 1.

Please let me know if you have any questions or concerns with the provided information.

Thank you,

Blair K. Rollins | Olsson Associates

760 Horizon Drive Ste 102 | Grand Junction, CO 81506 | brollins@olssonassociates.com

TEL [970.263.7800](tel:970.263.7800) | CELL [970.216.6329](tel:970.216.6329) | DIRECT [970.263.6013](tel:970.263.6013)

