

**From:** [Diana Burn - DNR](#)  
**To:** [Taylor Heffner](#)  
**Cc:** [Stuart Ellsworth - DNR](#); [Leigh Bradshaw - DNR](#); [John Tonello](#); [Jamison McIlvain](#); [Jesse Silva](#)  
**Subject:** RE: Corrective Action Deadline - Extension Request  
**Date:** Wednesday, December 17, 2014 5:44:00 PM

---

Please proceed as proposed.

Thanks,  
Diana

---

**From:** Taylor Heffner [mailto:[THeffner@extractionog.com](mailto:THeffner@extractionog.com)]  
**Sent:** Wednesday, December 17, 2014 5:41 PM  
**To:** Diana Burn - DNR  
**Cc:** Stuart Ellsworth - DNR; Leigh Bradshaw - DNR; John Tonello; Jamison McIlvain; Jesse Silva  
**Subject:** RE: Corrective Action Deadline - Extension Request

Diana,

We believe that January 10<sup>th</sup> is a reasonable deadline to complete the remainder of these P&As. This factors in the possibility of encountering problems on every well and the upcoming Christmas and New Years holiday schedule. So far, each well we've been on has had problems, ranging from undocumented squeeze jobs to severe wellbore integrity issues. We are doing all we can to finish these as quickly as possible while performing a quality cement job.

Please let us know if this date is acceptable. The sooner we know, the more prepared we can be to finish these up.

Best,

Taylor

---

**From:** Diana Burn - DNR [<mailto:diana.burn@state.co.us>]  
**Sent:** Tuesday, December 16, 2014 1:15 PM  
**To:** Taylor Heffner  
**Cc:** Stuart Ellsworth - DNR; Leigh Bradshaw - DNR  
**Subject:** RE: Corrective Action Deadline - Extension Request

We need a concrete timeline (recognizing there may be field issues) – but the extension request needs to include your proposed completion date (your self-imposed corrective action date) – this date should be a 'push' but realistic.

Please send us the plan to approve the new date.

Thanks,  
Diana

---

**From:** Taylor Heffner [mailto:[THeffner@extractionog.com](mailto:THeffner@extractionog.com)]  
**Sent:** Tuesday, December 16, 2014 12:56 PM  
**To:** Diana Burn - DNR  
**Subject:** FW: Corrective Action Deadline - Extension Request

Diana,

I tried giving Stuart a call this morning to follow up on the email below. Since he is out of the office, do you now have authority to grant extensions such as the one detailed below?

Thanks,  
Taylor

---

**From:** Taylor Heffner  
**Sent:** Friday, December 5, 2014 2:33 PM  
**To:** '[stuart.ellsworth@state.co.us](mailto:stuart.ellsworth@state.co.us)'  
**Cc:** John Tonello; Jamison McIlvain  
**Subject:** Corrective Action Deadline - Extension Request

Good Afternoon Stuart,

Extraction Oil & Gas is currently in the process of plugging all six of the wells listed as "out of compliance" in the attached letter dated September 22<sup>nd</sup>, 2014. These wells were recently acquired by Extraction from Sundance Energy, after this letter was issued. We have submitted Form 6s for each well, all of which have been approved.

The intended timeline of these six abandonment procedures has changed, due to unexpected complications with the first P&A. Though we plan on commissioning another rig to help us finish up the remainder of the P&As, our level of confidence that we can plug all six wells before the deadline is low. We would like to request an extension to this deadline. At your earliest convenience, please let us know if this is at all possible. If you need additional information, you can reach me at (720)-974-2019.

Regards,

Taylor Heffner  
Extraction Oil & Gas  
*Petroleum Engineer*  
1888 Sherman St, Ste 200  
Denver, CO 80203  
Direct: 720-974-2019  
Cell: 281-460-1517

