

**From:** [Hollinshead, Ryan](#)  
**To:** [Light, Cheryl](#); [Frantz, Sabrina](#)  
**Subject:** FW: TP Holton Gas Unit 1 (API# 123-08269)  
**Date:** Wednesday, August 31, 2016 11:45:02 AM  
**Attachments:** [image003.jpg](#)

---

FYI.

**From:** Jenkins - DNR, Steve [mailto:steve.jenkins@state.co.us]  
**Sent:** Wednesday, August 31, 2016 8:20 AM  
**To:** Hollinshead, Ryan  
**Subject:** Re: TP Holton Gas Unit 1 (API# 123-08269)

Ryan:  
You are approved as requested.  
Thanks, and had a great time in Mexico.  
Steve

On Tue, Aug 30, 2016 at 6:42 AM, Hollinshead, Ryan <[Ryan.Hollinshead@anadarko.com](mailto:Ryan.Hollinshead@anadarko.com)> wrote:

Steve,

I would like request an extension to the expiration date for the Form 6 for this well from 6/13/2016 to 10/15/2016. We have been delayed by surface approvals, but plan to have the well plugged by the end of September. No other changes are anticipated.

I hope you had fun on vacation. So jealous.

Thanks

**Ryan Hollinshead, P.E.**  
Field Production Engineering Supervisor

Anadarko Petroleum Corporation  
501 North Division Blvd  
Platteville, CO 80651  
[970-339-1057](tel:970-339-1057) Direct  
[970-412-3130](tel:970-412-3130) Cell

[Click here for Anadarko's Electronic Mail Disclaimer](#)

--

Stephen C. Jenkins, P.E., C.P.E.S.C.

North Central Area Engineer

co\_dnr\_div\_ogcc\_300\_rgb\_ltrhd\_v3



P 303.894.2100 x5104 | F 303.894.2109 |

1120 Lincoln Street, Suite 801, Denver, CO 80203

[Steve.Jenkins@state.co.us](mailto:Steve.Jenkins@state.co.us) | [www.colorado.gov/cogcc](http://www.colorado.gov/cogcc)