

**Binschus - DNR, Chris** <chris.binschus@state.co.us>

Nov 16 (1 day ago) ☆



to jsauer, regulatory, aanderson ▾

Hey folks,

This email is regarding the Sooner Tank Battery location (Location ID 447525). Corrective action inspection Document #682401240 required Foundation to conduct interim reclamation by October 31, 2016. Upon a follow up inspection last week on November 7th, equipment (i.e., dozer) was out there but interim reclamation was not complete. I would like an update regarding whether or not interim reclamation has been completed. I would like a response by the end of business day tomorrow, November 17th.

Thank you for your attention regarding this matter,

Chris Binschus

NE Reclamation Specialist



**COLORADO**  
Oil & Gas Conservation  
Commission  
Department of Natural Resources

P [970.352.9196](tel:970.352.9196) C [970.702.3003](tel:970.702.3003) F [303.894.2109](tel:303.894.2109)1120 Lincoln Street, Suite 801, Denver, CO 80203 | [www.colorado.gov/cogcc](http://www.colorado.gov/cogcc)**Rachel Grant** <rgrant@foundationenergy.com>

Nov 16 (1 day ago) ☆



to me, Austin, Regulatory ▾

Chris,

We ran into delays on the South Sooner battery interim reclaim with equipment failures and getting topsoil.

Our plan to finish this project is:

11/17 – haul in topsoil for South Sooner location

11/18 – finish hauling topsoil into South Sooner and start spreading

11/20 – finish spreading topsoil

11/21 – plant seed on Sooner South

11/22 – straw Sooner South location (finished)

If anything changes with this schedule I will communicate with you directly.

**Rachel Grant**

Senior HSE/Regulatory Technician

15 East 5<sup>th</sup> Street, Suite 1200

Tulsa, OK 74103

Direct Line: [918-526-5592](tel:918-526-5592)Office Line: [918-526-5500](tel:918-526-5500)Fax Line: [918-585-1660](tel:918-585-1660)