

Field Name NIOBRARA SHALE		API/UWI		Drilling Permit #		State Plane (E/W - X) (ft)		State Plane (N/S - Y) (ft)				
Contractor WORKOVER UNIT		Rig Number EASTERN		County WELD		State/Province COLORADO		Well Configuration Type NA				
Daily Operations: 7/26/2013 - 7/27/2013												
Job Category PLUG & ABANDON		AFE Number 314141		Daily Field Est Total (Cost) 6,705		Cum Field Est To Date (Cost) 6,705		Total AFE + Supp Amount (Cost) 236,560				
Original KB Elevation (ft)		Weather			Temperature (°F)		Road Condition					
24 HR Operation Summary P&A												
Remarks												
Daily Pressures												
Type				P (psi)		Note						
Daily Contacts												
Contact Name: DON BEAVER				Title: DRILLING CONSULTANT			Phone Mobile: 720-281-7245					
Time Log												
Start Time	End Time	Dur (hr)	Code 2	Com								
06:00	07:00	1.0	Other	CREW TRAVEL TO LOCATION								
07:00	07:30	0.5	Safety Mtg	HELD SAFETY MEETING COVER JSA								
07:30	08:30	1.0	Rig Operations	ROAD RIG AND SUPPORT EQUIPMENT								
08:30	11:00	2.5	Rig Operations	SPOT BASE BEAM AND SPOT IN RIG AND RU. GUIDE OUT AND SPOT TANKS AND LAY LINES.								
11:00	13:00	2.0	Rig Operations	NU WELL HEAD AND B.O.P.. RU WRK FLOOR AND TBG TOOLS..								
13:00	17:00	4.0	Rig Operations	RU POWER SWIVEL.. RIH W/ 6 1/4" BIT AND DRILL 6 DRILL COLLARS.. TAG @ 152'.. DRILL FOR 3 HRS.. CREW CHANGE								
17:00	18:00	1.0	Other	CREW TRAVEL TO YARD								
18:00	06:00	12.0	Secure Well For Night	SWFN								
Casing Strings												
Csg Des			Set Depth (ftKB)		OD (in)		ID (in)		Wt/Len (lb/ft)		Grade	
Daily Costs												
Cost Des		Code 1	Code 2	Field Est (Cost)		Vendor		Product Description				
Completion Rig		185	106	6,705.00		EASTERN						
Daily Operations: 7/26/2013 - 7/27/2013												
Job Category PLUG & ABANDON		AFE Number 314141		Total AFE + Supp Amount (Cost) 236,560		Daily Field Est Total (Cost) 6,705		Cum Field Est To Date (Cost) 6,705				

offset to
Caster 1-36
3-36
Prac end
9/5/13
9/6/13



Daily P&A Report

Well Name: State 1-36 P&A

Date: 7/28/2013
Report #: 2.0
AFE #: 314141
API #:

Field Name NIOBRARA SHALE		API/UWI		Drilling Permit #		State Plane (E/W - X) (ft)		State Plane (N/S - Y) (ft)		
Contractor WORKOVER UNIT		Rig Number EASTERN		County WELD		State/Province COLORADO		Well Configuration Type NA		
Daily Operations: 7/27/2013 - 7/28/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Daily Field Est Total (Cost) 6,055		Cum Field Est To Date (Cost) 12,760		Total AFE + Supp Amount (Cost) 236,560		
Original KB Elevation (ft)		Weather			Temperature (°F)		Road Condition			
24 HR Operation Summary P&A										
Remarks										
Daily Pressures										
Type				P (psi)		Note				
Daily Contacts										
Contact Name: DON BEAVER				Title: DRILLING CONSULTANT			Phone Mobile: 720-281-7245			
Time Log										
Start Time	End Time	Dur (hr)	Code 2	Com						
06:00	07:00	1.0	Other	CREW TRAVEL TO YARD						
07:00	07:30	0.5	Safety Mtg	HELD SAFETY MEETING COVER JSA						
07:30	18:00	10.5	Rig Operations	RIH W/ TBG AND BHA CIRC WELL EVERY 15 JTS.. GET DOWN TO 3,954' W/ 122 JTS.. RU POWER SWIVEL BROKE CIRC.. RIH DOWN TO 4,033' W/ 125 JTS.. CIRC CLEAN..						
18:00	19:00	1.0	Other	CREW TRAVEL TO YARD						
19:00	06:00	11.0	Secure Well For Night	SWFN						
Casing Strings										
Csg Des			Set Depth (ftKB)		OD (in)		ID (in)		Wt/Len (lb/ft)	Grade
Daily Costs										
Cost Des		Code 1	Code 2	Field Est (Cost)		Vendor		Product Description		
Completion Rig		185	106	6,055.00		EASTERN				
Daily Operations: 7/27/2013 - 7/28/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Total AFE + Supp Amount (Cost) 236,560		Daily Field Est Total (Cost) 6,055		Cum Field Est To Date (Cost) 12,760		



Daily P&A Report

Well Name: State 1-36 P&A

Date: 7/29/2013
Report #: 3.0
AFE #: 314141
API #:

Field Name NIOBRARA SHALE	API/UWI	Drilling Permit #	State Plane (E/W - X) (ft)	State Plane (N/S - Y) (ft)
Contractor WORKOVER UNIT	Rig Number EASTERN	County WELD	State/Province COLORADO	Well Configuration Type NA

Daily Operations: 7/28/2013 - 7/29/2013				
Job Category PLUG & ABANDON	AFE Number 314141	Daily Field Est Total (Cost) 4,030	Cum Field Est To Date (Cost) 16,790	Total AFE + Supp Amount (Cost) 236,560
Original KB Elevation (ft)	Weather	Temperature (°F)	Road Condition	

24 HR Operation Summary
P&A

Remarks

Daily Pressures		
Type	P (psi)	Note

Daily Contacts		
Contact Name: DON BEAVER	Title: DRILLING CONSULTANT	Phone Mobile: 720-281-7245

Time Log				
Start Time	End Time	Dur (hr)	Code 2	Com
06:00	07:00	1.0	Other	CREW TRAVEL TO LOCATION
07:00	07:30	0.5	Safety Mtg	HOLD SAFETY MEETING COVER JSA
07:30	18:00	10.5	Rig Operations	TOOH W/ TBG AND LAY DOWN 6 DRILL COLLARS.. RIH W/ TBG AND PKR TOTAL TBG IN HOLE 178 JTS.. SET PKR @ 5,620'.. RU HOSE PUMP 10 BBLS OF FRESH WATER DOWN TBG.. DROP THE BALL.. CIRC BALL DOWN TILL SEAT ON PKR.. PRESSURE UP TO 500 #.. PRESSURE UP TO 800 #.. PRESSURE UP TO 1200 #.. PULL UP ON PKR MAKE SURE IT SET AND PRESSURE UP TO 2500 # WAIT FOR 5 MIN.. WAS GOOD BLEED PRESSURE OFF.. RD TBG TOOLS AND WORK FLOOR.. ND B.O.P.. INSTALL NEW TBG HANGER FLANGE.. NU WELL HEAD.. RD RIG AND SUPPORT EQUIPMENT.. SWFN
18:00	19:00	1.0	Other	CREW TRAVEL TO YARD
19:00	06:00	11.0	Secure Well For Night	SWFN

Casing Strings					
Csg Des	Set Depth (ftKB)	OD (in)	ID (in)	Wt/Len (lb/ft)	Grade

Daily Costs					
Cost Des	Code 1	Code 2	Field Est (Cost)	Vendor	Product Description
Completion Rig	185	106	4,030.00	EASTERN	

Daily Operations: 7/28/2013 - 7/29/2013				
Job Category PLUG & ABANDON	AFE Number 314141	Total AFE + Supp Amount (Cost) 236,560	Daily Field Est Total (Cost) 4,030	Cum Field Est To Date (Cost) 16,790



Daily P&A Report

Well Name: State 1-36 P&A

Date: 8/19/2013
Report #: 4.0
AFE #: 314141
API #:

Field Name NIOBRARA SHALE		API/UWI		Drilling Permit #		State Plane (E/W - X) (ft)		State Plane (N/S - Y) (ft)		
Contractor WORKOVER UNIT		Rig Number EASTERN		County WELD		State/Province COLORADO		Well Configuration Type NA		
Daily Operations: 8/18/2013 - 8/19/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Daily Field Est Total (Cost) 750		Cum Field Est To Date (Cost) 17,540		Total AFE + Supp Amount (Cost) 236,560		
Original KB Elevation (ft)		Weather			Temperature (°F)		Road Condition			
24 HR Operation Summary MIRU ENSIGN RIG # 313										
Remarks										
Daily Pressures										
Type				P (psi)		Note				
Daily Contacts										
Contact Name: DON BEAVER				Title: DRILLING CONSULTANT			Phone Mobile: 720-281-7245			
Time Log										
Start Time	End Time	Dur (hr)	Code 2		Com					
06:00	07:00	1.0	Other		RIG CREW TRAVEL TO LOCATION					
07:00	07:30	0.5	Rig Operations		WARM UP EQUIPMENT					
07:30	08:00	0.5	Safety Mtg		HOLD SAFETY MEETING COVERING JSA					
08:00	19:00	11.0	Rig Operations		ND WH.. NU BOP.. ATTEMPT TO RELEASE PIP TOOL.. NO SUCCESS.. ONLY 8" OF STRETCH IN TBG.. INDICATING TBG IS STUCK AROUND 500'-1000'.. WORK TBG 7 CIRC.. TBG WOULD NOT COME FREE.. SWFN					
19:00	20:00	1.0	Other		CREW TRAVEL TO YARD					
20:00	06:00	10.0	Secure Well For Night		SWFN					
Casing Strings										
Csg Des			Set Depth (ftKB)		OD (in)		ID (in)		Wt/Len (lb/ft)	Grade
Daily Costs										
Cost Des		Code 1	Code 2	Field Est (Cost)		Vendor		Product Description		
Wellsite Consultants / Prof Service		185	120	750.00		The Beaver Excavating Company				
Completion Rig		185	106	0.00		ENSIGN RIG # 313				
Daily Operations: 8/18/2013 - 8/19/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Total AFE + Supp Amount (Cost) 236,560		Daily Field Est Total (Cost) 750		Cum Field Est To Date (Cost) 17,540		



Daily P&A Report

Well Name: State 1-36 P&A

Date: 8/20/2013
Report #: 5.0
AFE #: 314141
API #:

Field Name NIOBRARA SHALE		API/UWI		Drilling Permit #		State Plane (E/W - X) (ft)		State Plane (N/S - Y) (ft)		
Contractor WORKOVER UNIT		Rig Number EASTERN		County WELD		State/Province COLORADO		Well Configuration Type NA		
Daily Operations: 8/19/2013 - 8/20/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Daily Field Est Total (Cost) 1,500		Cum Field Est To Date (Cost) 19,040		Total AFE + Supp Amount (Cost) 236,560		
Original KB Elevation (ft)		Weather			Temperature (°F)		Road Condition			
24 HR Operation Summary RELEASE PIP										
Remarks										
Daily Pressures										
Type				P (psi)		Note				
Daily Contacts										
Contact Name: DON BEAVER				Title: DRILLING CONSULTANT			Phone Mobile: 720-281-7245			
Time Log										
Start Time	End Time	Dur (hr)	Code 2		Com					
06:00	07:00	1.0	Other		CREW TRAVEL TO LOCATION					
07:00	07:30	0.5	Rig Operations		WARN EQUIPMENT.. CHECK PRESSURE (0/0).					
07:30	08:00	0.5	Safety Mtg		HELD SAFETY MEETING COVER JSA					
08:00	19:00	11.0	Rig Operations		CONTINUE WORKING TBG.. GET A SET OF SHORT TBG SLIPS FROM BASIC AND WAS ABLE TO REMOVE TBG HEAD FROM WH.. CONTINUE WORKING TBG.. TBG CAME FREE.. TOO H W/ 2 7/8" TBG.. PULLED 170 OUT OF 178 JTS TBG AND GOT STUCK.. APPEARS PIP MAY BE STUCK AT BOTTOM OF SURFACE CSG.. WORKING TBG WHILE CIRC.. NO SUCCESS.. SWFN					
19:00	20:00	1.0	Other		CREW TRAVEL TO YARD					
20:00	06:00	10.0	Secure Well For Night		SWFN					
Casing Strings										
Csg Des			Set Depth (ftKB)		OD (in)		ID (in)		Wt/Len (lb/ft)	Grade
Daily Costs										
Cost Des			Code 1	Code 2	Field Est (Cost)		Vendor		Product Description	
Wellsite Consultants / Prof Service			185	120	1,500.00		The Beaver Excavating Company			
Completion Rig			185	106	0.00		ENSIGN RIG # 313			
Daily Operations: 8/19/2013 - 8/20/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Total AFE + Supp Amount (Cost) 236,560		Daily Field Est Total (Cost) 1,500		Cum Field Est To Date (Cost) 19,040		



Daily P&A Report

Well Name: State 1-36 P&A

Date: 8/22/2013
Report #: 7.0
AFE #: 314141
API #:

Field Name NIOBRARA SHALE		API/UWI		Drilling Permit #		State Plane (E/W - X) (ft)		State Plane (N/S - Y) (ft)		
Contractor WORKOVER UNIT		Rig Number EASTERN		County WELD		State/Province COLORADO		Well Configuration Type NA		
Daily Operations: 8/21/2013 - 8/22/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Daily Field Est Total (Cost) 1,500		Cum Field Est To Date (Cost) 22,040		Total AFE + Supp Amount (Cost) 236,560		
Original KB Elevation (ft)		Weather			Temperature (°F)		Road Condition			
24 HR Operation Summary JAR STUCK PACKER LOOSE										
Remarks										
Daily Pressures										
Type				P (psi)		Note				
Daily Contacts										
Contact Name: DON BEAVER				Title: DRILLING CONSULTANT			Phone Mobile: 720-281-7245			
Time Log										
Start Time	End Time	Dur (hr)	Code 2	Com						
06:00	07:00	1.0	Other	CREW TRAVEL TO LOCATION						
07:00	07:30	0.5	Rig Operations	WARM EQUIPMENT.. CHECK PRESSURE (0/0)						
07:30	08:00	0.5	Safety Mtg	HOLD SAFETY MEETING COVER JSA						
08:00	19:00	11.0	Rig Operations	PU POWER SWIVEL.. TAG @ 168'.. GETTING LOTS OF CEMENT BACK IN RETURNS.. DRILL TO 251'.. GETTING VERY STICKY.. CIRC HOLE CLEAN.. TOO.. SB DC'S IN DERRICK.. BOTTOM OF MILL HAS A RING APROXX 2 7/8" INDICATING MILLING ON CUT OFF TBG.. WH IS LOOSE AND WELD IS CRACKED WHERE IT IS WELDED TO TOP OF SURFACE CSG.. SWFN.. SDFN						
19:00	20:00	1.0	Other	CREW TRAVEL TO YARD						
20:00	06:00	10.0	Secure Well For Night	SWFN						
Casing Strings										
Csg Des			Set Depth (ftKB)		OD (in)		ID (in)		Wt/Len (lb/ft)	Grade
Daily Costs										
Cost Des		Code 1	Code 2	Field Est (Cost)	Vendor			Product Description		
Wellsite Consultants / Prof Service		185	120	1,500.00	The Beaver Excavating Company					
Completion Rig		185	106	0.00	ENSIGN RIG # 313					
Daily Operations: 8/21/2013 - 8/22/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Total AFE + Supp Amount (Cost) 236,560		Daily Field Est Total (Cost) 1,500		Cum Field Est To Date (Cost) 22,040		



Daily P&A Report

Well Name: State 1-36 P&A

Date: 8/24/2013
Report #: 8.0
AFE #: 314141
API #:

Field Name NIOBRARA SHALE		API/UWI		Drilling Permit #		State Plane (E/W - X) (ft)		State Plane (N/S - Y) (ft)		
Contractor WORKOVER UNIT		Rig Number EASTERN		County WELD		State/Province COLORADO		Well Configuration Type NA		
Daily Operations: 8/23/2013 - 8/24/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Daily Field Est Total (Cost) 750		Cum Field Est To Date (Cost) 22,790		Total AFE + Supp Amount (Cost) 236,560		
Original KB Elevation (ft)		Weather			Temperature (*F)		Road Condition			
24 HR Operation Summary JAR STUCK PACKER LOOSE										
Remarks NOTE RIG TIME WILL BE AT ENSIGN EXPENSE										
Daily Pressures										
Type				P (psi)		Note				
Daily Contacts										
Contact Name: DON BEAVER				Title: DRILLING CONSULTANT			Phone Mobile: 720-281-7245			
Time Log										
Start Time	End Time	Dur (hr)	Code 2		Com					
06:00	07:00	1.0	Other		CREW TRAVEL TO LOCATION					
07:00	07:30	0.5	Safety Mtg		HOLD A SAFETY MEETING COVER JSA					
07:30	10:30	3.0	Rig Operations		ATTEMPT TO DIG OUT AND DRY UP AREA AROUND WH SO WELDER CAN GET IN FOR REPAIR.. NO SUCCESS.. SDFN FOR HIGH WINDS AND BLOWING RAIN..					
10:30	11:30	1.0	Other		CREW TRAVEL TO YARD					
11:30	06:00	18.5	Secure Well For Night		SWFN					
Casing Strings										
Csg Des			Set Depth (ftKB)		OD (in)		ID (in)		Wt/Len (lb/ft)	Grade
Daily Costs										
Cost Des		Code 1	Code 2	Field Est (Cost)	Vendor		Product Description			
Wellsite Consultants / Prof Service		185	120	750.00	The Beaver Excavating Company					
Completion Rig		185	106	0.00	ENSIGN RIG # 313					
Daily Operations: 8/23/2013 - 8/24/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Total AFE + Supp Amount (Cost) 236,560		Daily Field Est Total (Cost) 750		Cum Field Est To Date (Cost) 22,790		



Daily P&A Report

Well Name: State 1-36 P&A

Date: 8/25/2013
Report #: 9.0
AFE #: 314141
API #:

Field Name NIOBRARA SHALE		API/UWI		Drilling Permit #		State Plane (E/W - X) (ft)		State Plane (N/S - Y) (ft)		
Contractor WORKOVER UNIT		Rig Number EASTERN		County WELD		State/Province COLORADO		Well Configuration Type NA		
Daily Operations: 8/24/2013 - 8/25/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Daily Field Est Total (Cost) 1,500		Cum Field Est To Date (Cost) 24,290		Total AFE + Supp Amount (Cost) 236,560		
Original KB Elevation (ft)		Weather			Temperature (°F)		Road Condition			
24 HR Operation Summary CHASE PKR DOWN HOLE										
Remarks										
Daily Pressures										
Type				P (psi)		Note				
Daily Contacts										
Contact Name: DON BEAVER				Title: DRILLING CONSULTANT			Phone Mobile: 720-281-7245			
Time Log										
Start Time	End Time	Dur (hr)	Code 2		Com					
06:00	07:00	1.0	Other		CREW TRAVEL TO LOCATION					
07:00	07:30	0.5	Rig Operations		WARM EQUIPMENT.. CHECK PRESSURE (0/0)					
07:30	08:00	0.5	Safety Mtg		SAFETY MEETING COVERING JSA					
08:00	11:00	3.0	Other		WELD ON WH.					
11:00	19:00	8.0	Rig Operations		NU BOP.. ENSIGN TIME TIH W/ NOTCHED COLLAR & 2 7/8" TBG.. TAG @ 261'.. PUSHING PKR IN HOLE W/ TBG TO 5,975' W/ 185 JTS.. WOULD NOT GO ANY DEEPER TRY TO CIRC DOWN AND LOST RETURNS.. DRAGGING COMING UP.. WRK PIPE FREE AND TOO.. PKR WAS NOT THERE.. LD DC'S THAT WERE STANDING IN DERRICK.. SWFN.. SDFN..					
19:00	20:00	1.0	Other		CREW TRAVEL TO YARD					
20:00	06:00	10.0	Secure Well For Night		SWFN					
Casing Strings										
Csg Des			Set Depth (ftKB)		OD (in)		ID (in)		Wt/Len (lb/ft)	Grade
Daily Costs										
Cost Des		Code 1	Code 2	Field Est (Cost)	Vendor		Product Description			
Wellsite Consultants / Prof Service		185	120	1,500.00	The Beaver Excavating Company					
Completion Rig		185	106	0.00	ENSIGN RIG # 313					
Daily Operations: 8/24/2013 - 8/25/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Total AFE + Supp Amount (Cost) 236,560		Daily Field Est Total (Cost) 1,500		Cum Field Est To Date (Cost) 24,290		



Daily P&A Report

Well Name: State 1-36 P&A

Date: 8/27/2013
Report #: 11.0
AFE #: 314141
API #:

Field Name NIOBRARA SHALE		API/UWI		Drilling Permit #		State Plane (E/W - X) (ft)		State Plane (N/S - Y) (ft)				
Contractor WORKOVER UNIT		Rig Number EASTERN		County WELD		State/Province COLORADO		Well Configuration Type NA				
Daily Operations: 8/26/2013 - 8/27/2013												
Job Category PLUG & ABANDON		AFE Number 314141		Daily Field Est Total (Cost) 1,500		Cum Field Est To Date (Cost) 27,290		Total AFE + Supp Amount (Cost) 236,560				
Original KB Elevation (ft)		Weather			Temperature (°F)		Road Condition					
24 HR Operation Summary CEMENT TOP PLUG TO SURFACE												
Remarks												
Daily Pressures												
Type				P (psi)		Note						
Daily Contacts												
Contact Name: DON BEAVER				Title: DRILLING CONSULTANT			Phone Mobile: 720-281-7245					
Time Log												
Start Time	End Time	Dur (hr)	Code 2	Com								
06:00	07:00	1.0	Other	CREW TRAVEL TO LOCATION								
07:00	07:30	0.5	Rig Operations	WARM EQUIPMENT.. CHECK PRESSURE (0/0)								
07:30	08:00	0.5	Safety Mtg	HELD SAFETY MEETING COVERING ALL 3RD PARTY JSA								
08:00	11:00	3.0	Rig Operations	TIH W/ 2 7/8"TBG.. TAG @ 5,452' W/ 167 JTS.. 460' CEMENT PLUG.. LD 2 7/8" TBG.. PULLING WET ALL THE WAY OUT OF HOLE.. BOTTOM 17 JTS PLUGGED W/ CEMENT.. TIH W/ 18 JTS 2 7/8" TBG TO 588'.. FILL HOLE AND BREAK CIRC W/ RIG PUMP..								
11:00	15:30	4.5	Cementing	MIRU BISON CEMENTERS.. GO OVER JSA.. PRESSURE TEST LINES TO 1000 #.. PUMP 1 BBL WATER SPACER.. PUMP 460 SX 15.2 LB 1.27 YIELD 64.5 BBLS SLURRY.. DISPLACE W/ 3 BBLS WATER.. GETTING CEMENT RETURNS AT SURFACE.. LD 18 JTS 2 7/8" TBG.. WAIT ON CEMENT @ 30'.. PUMP CEMENT TO SURFACE W 22 SX.. WASH LINES.. RDMOL BISON								
15:30	18:00	2.5	Rig Operations	RDMOL SERVICE RIG								
18:00	06:00	12.0	Secure Well For Night	SWFN								
Casing Strings												
Csg Des			Set Depth (ftKB)		OD (in)		ID (in)		Wt/Len (lb/ft)		Grade	
Daily Costs												
Cost Des			Code 1	Code 2	Field Est (Cost)		Vendor		Product Description			
Wellsite Consultants / Prof Service			185	120	1,500.00		The Beaver Excavating Company					
Completion Rig			185	106	0.00		ENSIGN RIG # 313					
Daily Operations: 8/26/2013 - 8/27/2013												
Job Category PLUG & ABANDON		AFE Number 314141		Total AFE + Supp Amount (Cost) 236,560		Daily Field Est Total (Cost) 1,500		Cum Field Est To Date (Cost) 27,290				



Daily P&A Report

Well Name: State 1-36 P&A

Date: 10/25/2013
Report #: 12.0
AFE #: 314141
API #:

Field Name NIOBRARA SHALE		API/UWI		Drilling Permit #		State Plane (E/W - X) (ft)		State Plane (N/S - Y) (ft)		
Contractor WORKOVER UNIT		Rig Number EASTERN		County WELD		State/Province COLORADO		Well Configuration Type NA		
Daily Operations: 10/24/2013 - 10/25/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Daily Field Est Total (Cost) 750		Cum Field Est To Date (Cost) 28,040		Total AFE + Supp Amount (Cost) 236,560		
Original KB Elevation (ft)		Weather			Temperature (°F)		Road Condition			
24 HR Operation Summary MIRU SELECT ROUSTABOUT CREW. DIG UP WELLHEAD. RU WELDER AND CUT CASING OFF 5' BELOW GROUND LEVEL AND WELD ON PLATE. BACK FILL AND CLEAN UP LOCATION. SEND HEAD TO CACTUS WELLHEAD IN CHEYENNE WYO.										
Remarks										
Daily Pressures										
Type				P (psi)		Note				
Daily Contacts										
Contact Name: GARY CHANDLER				Title: DRILLING CONSULTANT			Phone Mobile: 307-333-3301			
Time Log										
Start Time	End Time	Dur (hr)	Code 2		Com					
06:00	11:00	5.0	Secure Well For Night		SWFN					
11:00	16:00	5.0	Other		DIG UP WELL HEAD, CUT OFF AND CAP.BACK FILL AROUND WELLHEAD AND CLEAN UP LOCATION.					
16:00	06:00	14.0	Secure Well For Night		SWFN					
Casing Strings										
Csg Des			Set Depth (ftKB)		OD (in)		ID (in)		WV/Len (lb/ft)	Grade
Daily Costs										
Cost Des			Code 1	Code 2	Field Est (Cost)	Vendor		Product Description		
Wellsite Consultants / Prof Service			185	120	750.00	GARY CHANDLER				
Completion Rig			185	106	0.00	ENSIGN RIG # 313				
Daily Operations: 10/24/2013 - 10/25/2013										
Job Category PLUG & ABANDON		AFE Number 314141		Total AFE + Supp Amount (Cost) 236,560		Daily Field Est Total (Cost) 750		Cum Field Est To Date (Cost) 28,040		