

382974

EMC MCA Well Prep Checklist

API: Well Name/Number: 698-34-AV		Site Reclaim	Field: Skinner Ridge
WBS Number: UWDCP-A8052-AEF		GPS: 39.492567/-108.322473	
Description	Responsible	Date Comp.	Completed by (TYPE Name and Send Via Email)
<u>Well File Research (including last report if available)</u>	<u>P&A Coordinator/PM/ ABN Eng</u>		
<u>Field Well File Check</u>	<u>Rig Field Rep</u>		
<u>If well file information insufficient, discuss with Field Operations personnel</u>	<u>Rig Field Rep/ABN Eng</u>		
<u>WBS Released</u>	<u>PM</u>		
Everything Above This Line Recommended. To Be Signed Before Surface Crew Begins Work * (WBS MUST BE RELEASED)			
<u>Hazard Identification (Site Survey)</u>	<u>Rig Field Rep/Surface Crew</u>		
<u>USA Dig Alert (48hrs prior to dig)</u>	<u>Rig Supervisor/Surface Crew</u>		
<u>Hazard Identification (Site Survey Update)</u>	<u>Rig Field Rep/Surface Crew</u>		
<u>Electrical Removed (must be physically verified by Rig Rep)/ Transfer of Custody</u>	<u>OPS/ Surface Crew</u>		
<u>Well Location Prep for Equipment</u>	<u>OPS/Surface Crew</u>		
<u>Verification and Review of Plugging Permit</u>	<u>Rig Field Rep</u>		Permit Expiration Date:
Everything Above This Line MUST Be Signed Before Rig Crew Begins Work			
<u>Well is Ready to Plug (Handoff)</u>	<u>OPS/Surface Crew</u>		
<u>Confirmation that perforation at shoe</u>	<u>Rig Field Rep</u>		
<u>USA Dig Alert (48hrs prior to dig for cut off)</u>	<u>Rig Supervisor/Surface Crew</u>		
<u>Well Ready for Site Restoration (Handoff)</u>	<u>Rig Field Rep</u>		
Everything Above This Line MUST Be Signed Before Surface Crew Begins Work			
<u>Site Restoration Complete 10/26/18</u>	<u>OPS/Surface Crew</u>		
<u>Well Records Closed</u>	<u>Field Rep/Surface Crew/PM/ABN Eng</u>		



698-34-AV Man Camp Completed 10/29/18