




Well Name	De Ford #1	Rig Name/Number	
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 11/17/2017

Rig Day 1

[illegible]





Well Name	De Ford #1	Rig Name/Number	
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 11/18/2017

Rig Day 2

Daily Operations Summary

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		0	\$ -
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -		0	\$ -
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -		0	\$ -
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -	11500	11500	\$ (11,500)
			CONTRACT LABOR	.145	\$ -		0	\$ -
			FISHING TOOLS / SERVICES	.150	\$ -		0	\$ -
			FLUIDS/HAULING/DISPOSAL	.155	\$ -		0	\$ -
			CEMENTING	.160	\$ -		0	\$ -
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -		0	\$ -
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	1000	1000	\$ (1,000)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -	5000	5000	\$ (5,000)
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		0	\$ -
			SUPERVISION	.220	\$ -	2300	2300	\$ (2,300)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	19800	19800	\$ (19,800)
Total		0	Project Total		\$ -	\$ 19,800	\$ 19,800	\$ (19,800)



Well Name	De Ford #1	Rig Name/Number	
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 11/19/2017

Rig Day 3

Daily Operations Summary

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		0	\$ -
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -		0	\$ -
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -		0	\$ -
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -	11500	23000	\$ (23,000)
			CONTRACT LABOR	.145	\$ -		0	\$ -
			FISHING TOOLS / SERVICES	.150	\$ -		0	\$ -
			FLUIDS/HAULING/DISPOSAL	.155	\$ -		0	\$ -
			CEMENTING	.160	\$ -		0	\$ -
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -		0	\$ -
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	1000	2000	\$ (2,000)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -	5000	10000	\$ (10,000)
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		0	\$ -
			SUPERVISION	.220	\$ -	2300	4600	\$ (4,600)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	19800	39600	\$ (39,600)
Total		0	Project Total		\$ -	\$ 19,800	\$ 39,600	\$ (39,600)



Well Name	De Ford #1	Rig Name/Number	
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 11/20/2017

Rig Day 4

Daily Operations Summary

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		0	\$ -
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -		0	\$ -
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -		0	\$ -
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -	6500	29500	\$ (29,500)
			CONTRACT LABOR	.145	\$ -		0	\$ -
			FISHING TOOLS / SERVICES	.150	\$ -		0	\$ -
			FLUIDS/HAULING/DISPOSAL	.155	\$ -		0	\$ -
			CEMENTING	.160	\$ -		0	\$ -
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -		0	\$ -
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	1000	3000	\$ (3,000)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -	1500	11500	\$ (11,500)
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		0	\$ -
			SUPERVISION	.220	\$ -	1000	5600	\$ (5,600)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	10000	49600	\$ (49,600)
Total		0	Project Total		\$ -	\$ 10,000	\$ 49,600	\$ (49,600)



Well Name	De Ford #1	Rig Name/Number	
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 11/21/2017

Rig Day	5
---------	---

Daily Operations Summary	

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		0	\$ -
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -		0	\$ -
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -		0	\$ -
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -		29500	\$ (29,500)
			CONTRACT LABOR	.145	\$ -		0	\$ -
			FISHING TOOLS / SERVICES	.150	\$ -		0	\$ -
			FLUIDS/HAULING/DISPOSAL	.155	\$ -	3000	3000	\$ (3,000)
			CEMENTING	.160	\$ -		0	\$ -
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -	5000	5000	\$ (5,000)
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	1000	4000	\$ (4,000)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -		11500	\$ (11,500)
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		0	\$ -
			SUPERVISION	.220	\$ -	1000	6600	\$ (6,600)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	10000	59600	\$ (59,600)
Total		0	Project Total		\$ -	\$ 10,000	\$ 59,600	\$ (59,600)



Well Name	De Ford #1	Rig Name/Number	
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 11/23/2017

Rig Day 6

Daily Operations Summary

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -	4000	4000	\$ (4,000)
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ 4,000	\$ 4,000	\$ (4,000)
			Intangible					
			SITE COST / CLEANUP	.105	\$ -		0	\$ -
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -		0	\$ -
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -	5000	34500	\$ (34,500)
			CONTRACT LABOR	.145	\$ -		0	\$ -
			FISHING TOOLS / SERVICES	.150	\$ -		0	\$ -
			FLUIDS/HAULING/DISPOSAL	.155	\$ -		3000	\$ (3,000)
			CEMENTING	.160	\$ -	3000	3000	\$ (3,000)
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -	1000	6000	\$ (6,000)
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -		4000	\$ (4,000)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -		11500	\$ (11,500)
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		0	\$ -
			SUPERVISION	.220	\$ -	500	7100	\$ (7,100)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	9500	69100	\$ (69,100)
Total		0	Project Total		\$ -	\$ 13,500	\$ 73,100	\$ (73,100)



Well Name	De Ford #1	Rig Name/Number	Ensign 322
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 11/27/2017

Rig Day 7

Daily Operations Summary	

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		4000	\$ (4,000)
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ 4,000	\$ (4,000)
			Intangible					
			SITE COST / CLEANUP	.105	\$ -		0	\$ -
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -		0	\$ -
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -	12400	46900	\$ (46,900)
			CONTRACT LABOR	.145	\$ -		0	\$ -
			FISHING TOOLS / SERVICES	.150	\$ -	7500	7500	\$ (7,500)
			FLUIDS/HAULING/DISPOSAL	.155	\$ -	1500	4500	\$ (4,500)
			CEMENTING	.160	\$ -		3000	\$ (3,000)
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -	5000	11000	\$ (11,000)
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	2000	6000	\$ (6,000)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -	1500	13000	\$ (13,000)
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		0	\$ -
			SUPERVISION	.220	\$ -	2300	9400	\$ (9,400)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	32200	101300	\$ (101,300)
Total		0	Project Total		\$ -	\$ 32,200	\$ 105,300	\$ (105,300)



Well Name	De Ford #1	Rig Name/Number	Ensign 322
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: _____

Daily Operations Summary

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -			
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -			
			DAMAGES / PERMITS / ROW	.110	\$ -			
			BLOWOUT PREVENTERS	.115	\$ -			
			BITS/REAMERS	.120	\$ -			
			CHEMICALS	.125	\$ -			
			CASING CREWS	.130	\$ -			
			FUEL/POWER	.135	\$ -			
			WORKOVER RIG	.140	\$ -			
			CONTRACT LABOR	.145	\$ -			
			FISHING TOOLS / SERVICES	.150	\$ -			
			FLUIDS/HAULING/DISPOSAL	.155	\$ -			
			CEMENTING	.160	\$ -			
			SAND CONTROL	.165	\$ -			
			TRANSPORTATION/TRUCKING	.170	\$ -			
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -			
			LOGGING	.180	\$ -			
			SURFACE EQUIPMENT RENTAL	.185	\$ -			
			WELL TESTING	.190	\$ -			
			TUBULAR INSPECTION SERVICE	.195	\$ -			
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -			
			WIRELINE UNIT	.205	\$ -			
			SWABBING UNIT	.210	\$ -			
			STIMULATION/ACID JOB	.215	\$ -			
			SUPERVISION	.220	\$ -			
			CONTINGENCY	.225	\$ -			
			AIR/N2 PACKAGE	.230	\$ -			
			NON OPERATED WORKOVER	.900	\$ -			
			Total		\$ -			
Total		0	Project Total		\$ -			



Well Name	De Ford #1	Rig Name/Number	Ensign 322
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 11/29/2017

Rig Day 9

Daily Operations Summary	

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -			
			SUCKER RODS / PUMPS	.025	\$ -			
			PACKERS/PLUGS	.030	\$ -			
			INTERMEDIATE HEADS / FITTING	.035	\$ -			
			WELLHEAD & CONNECTIONS	.040	\$ -			
			CASING/CASING PATCHES	.045	\$ -			
			TUBING ANCHORS	.050	\$ -			
			TANK BATTERY	.055	\$ -			
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -			
			SURFACE PUMPING EQUIP	.080	\$ -			
			MISC PIPE/VALVES/FITTING	.085	\$ -			
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -			
			DAMAGES / PERMITS / ROW	.110	\$ -			
			BLOWOUT PREVENTERS	.115	\$ -			
			BITS/REAMERS	.120	\$ -			
			CHEMICALS	.125	\$ -			
			CASING CREWS	.130	\$ -			
			FUEL/POWER	.135	\$ -			
			WORKOVER RIG	.140	\$ -			
			CONTRACT LABOR	.145	\$ -			
			FISHING TOOLS / SERVICES	.150	\$ -			
			FLUIDS/HAULING/DISPOSAL	.155	\$ -			
			CEMENTING	.160	\$ -			
			SAND CONTROL	.165	\$ -			
			TRANSPORTATION/TRUCKING	.170	\$ -			
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -			
			LOGGING	.180	\$ -			
			SURFACE EQUIPMENT RENTAL	.185	\$ -			
			WELL TESTING	.190	\$ -			
			TUBULAR INSPECTION SERVICE	.195	\$ -			
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -			
			WIRELINE UNIT	.205	\$ -			
			SWABBING UNIT	.210	\$ -			
			STIMULATION/ACID JOB	.215	\$ -			
			SUPERVISION	.220	\$ -			
			CONTINGENCY	.225	\$ -			
			AIR/N2 PACKAGE	.230	\$ -			
			NON OPERATED WORKOVER	.900	\$ -			
			Total		\$ -	0	0	\$ -
Total		0	Project Total		\$ -	\$ -	\$ -	\$ -



Well Name	De Ford #1	Rig Name/Number	Ensign 322
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 11/30/2017

Rig Day 10

Daily Operations Summary

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		0	\$ -
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -		0	\$ -
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -		0	\$ -
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -	6800	6800	\$ (6,800)
			CONTRACT LABOR/WELDING	.145	\$ -	800	800	\$ (800)
			FISHING TOOLS / SERVICES	.150	\$ -		0	\$ -
			FLUIDS/HAULING/DISPOSAL	.155	\$ -	2500	2500	\$ (2,500)
			CEMENTING	.160	\$ -		0	\$ -
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -		0	\$ -
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	1300	1300	\$ (1,300)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -		0	\$ -
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -	850	850	\$ (850)
			SUPERVISION	.220	\$ -	1000	1000	\$ (1,000)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	13250	13250	\$ (13,250)
Total		0	Project Total		\$ -	\$ 13,250	\$ 13,250	\$ (13,250)



Well Name	De Ford #1	Rig Name/Number	Ensign 322
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 12/1/2017

Rig Day 11

Daily Operations Summary

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		0	\$ -
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -		0	\$ -
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -		0	\$ -
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -	7000	13800	\$ (13,800)
			CONTRACT LABOR	.145	\$ -		800	\$ (800)
			FISHING TOOLS / SERVICES	.150	\$ -	3000	3000	\$ (3,000)
			FLUIDS/HAULING/DISPOSAL	.155	\$ -	3000	5500	\$ (5,500)
			CEMENTING	.160	\$ -		0	\$ -
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -		0	\$ -
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	1000	2300	\$ (2,300)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -		0	\$ -
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		850	\$ (850)
			SUPERVISION	.220	\$ -	1000	2000	\$ (2,000)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	15000	28250	\$ (28,250)
Total		0	Project Total		\$ -	\$ 15,000	\$ 28,250	\$ (28,250)



Well Name	De Ford #1	Rig Name/Number	Ensign 322
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 12/1/2017

Rig Day 12

Daily Operations Summary

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		0	\$ -
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -		0	\$ -
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -		0	\$ -
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -	14000	27800	\$ (27,800)
			CONTRACT LABOR	.145	\$ -		800	\$ (800)
			FISHING TOOLS / SERVICES	.150	\$ -	2500	5500	\$ (5,500)
			FLUIDS/HAULING/DISPOSAL	.155	\$ -	3000	8500	\$ (8,500)
			CEMENTING	.160	\$ -		0	\$ -
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -		0	\$ -
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	1000	3300	\$ (3,300)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -		0	\$ -
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		850	\$ (850)
			SUPERVISION	.220	\$ -	2300	4300	\$ (4,300)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	22800	51050	\$ (51,050)
Total		0	Project Total		\$ -	\$ 22,800	\$ 51,050	\$ (51,050)



Well Name	De Ford #1	Rig Name/Number	Ensign 322
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 12/3/2017

Rig Day 13

Daily Operations Summary

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		0	\$ -
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -		0	\$ -
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -	2000	2000	\$ (2,000)
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -	14000	41800	\$ (41,800)
			CONTRACT LABOR	.145	\$ -		800	\$ (800)
			FISHING TOOLS / SERVICES	.150	\$ -		5500	\$ (5,500)
			FLUIDS/HAULING/DISPOSAL	.155	\$ -	3000	11500	\$ (11,500)
			CEMENTING	.160	\$ -		0	\$ -
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -		0	\$ -
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	2500	5800	\$ (5,800)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -	1500	1500	\$ (1,500)
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		850	\$ (850)
			SUPERVISION	.220	\$ -	2300	6600	\$ (6,600)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	25300	76350	\$ (76,350)
Total		0	Project Total		\$ -	\$ 25,300	\$ 76,350	\$ (76,350)



Well Name	De Ford #1	Rig Name/Number	Ensign 322
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 12/4/2017

Rig Day 14

Daily Operations Summary	

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		0	\$ -
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -		0	\$ -
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -	200	2200	\$ (2,200)
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -	7500	49300	\$ (49,300)
			CONTRACT LABOR	.145	\$ -		800	\$ (800)
			FISHING TOOLS / SERVICES	.150	\$ -		5500	\$ (5,500)
			FLUIDS/HAULING/DISPOSAL	.155	\$ -	5000	16500	\$ (16,500)
			CEMENTING	.160	\$ -		0	\$ -
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -		0	\$ -
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	1500	7300	\$ (7,300)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -	500	2000	\$ (2,000)
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		850	\$ (850)
			SUPERVISION	.220	\$ -	1000	7600	\$ (7,600)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	15700	92050	\$ (92,050)
Total		0	Project Total		\$ -	\$ 15,700	\$ 92,050	\$ (92,050)



Well Name	De Ford #1	Rig Name/Number	
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 12/5/2017

Rig Day 15

Daily Operations Summary

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		0	\$ -
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -		0	\$ -
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -	200	2400	\$ (2,400)
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -	6000	55300	\$ (55,300)
			CONTRACT LABOR	.145	\$ -		800	\$ (800)
			FISHING TOOLS / SERVICES	.150	\$ -		5500	\$ (5,500)
			FLUIDS/HAULING/DISPOSAL	.155	\$ -	5000	21500	\$ (21,500)
			CEMENTING	.160	\$ -	15000	15000	\$ (15,000)
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -		0	\$ -
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	1500	8800	\$ (8,800)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -	1500	3500	\$ (3,500)
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		850	\$ (850)
			SUPERVISION	.220	\$ -	1000	8600	\$ (8,600)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	30200	122250	\$ (122,250)
Total		0	Project Total		\$ -	\$ 30,200	\$ 122,250	\$ (122,250)



Well Name	De Ford #1	Rig Name/Number	
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 12/6/2017

Rig Day 16

Daily Operations Summary	

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		0	\$ -
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -		0	\$ -
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -		2400	\$ (2,400)
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -		55300	\$ (55,300)
			CONTRACT LABOR	.145	\$ -		800	\$ (800)
			FISHING TOOLS / SERVICES	.150	\$ -		5500	\$ (5,500)
			FLUIDS/HAULING/DISPOSAL	.155	\$ -		21500	\$ (21,500)
			CEMENTING	.160	\$ -		15000	\$ (15,000)
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -		0	\$ -
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	1000	9800	\$ (9,800)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -		3500	\$ (3,500)
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		850	\$ (850)
			SUPERVISION	.220	\$ -	1000	9600	\$ (9,600)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	2000	124250	\$ (124,250)
Total		0	Project Total		\$ -	\$ 2,000	\$ 124,250	\$ (124,250)



Well Name	De Ford #1	Rig Name/Number	
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 12/7/2017

Rig Day 17

Daily Operations Summary

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		0	\$ -
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP	.105	\$ -	500	500	\$ (500)
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -		2400	\$ (2,400)
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -		55300	\$ (55,300)
			CONTRACT LABOR	.145	\$ -		800	\$ (800)
			FISHING TOOLS / SERVICES	.150	\$ -		5500	\$ (5,500)
			FLUIDS/HAULING/DISPOSAL	.155	\$ -	6000	27500	\$ (27,500)
			CEMENTING	.160	\$ -		15000	\$ (15,000)
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -		0	\$ -
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	1000	10800	\$ (10,800)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -		3500	\$ (3,500)
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		850	\$ (850)
			SUPERVISION	.220	\$ -	1000	10600	\$ (10,600)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	8500	132750	\$ (132,750)
Total		0	Project Total		\$ -	\$ 8,500	\$ 132,750	\$ (132,750)



Well Name	De Ford #1	Rig Name/Number	
County	Weld	Location (Sec-T-R)	30-8N-59W
State	CO	Supervisor	Jason Eisenach
AFE #	02-2017-08	Engineer	Elizabeth Kane

Date: 12/8/2017

Rig Day 18

Daily Operations Summary

Detail Operations Summary

[illegible]



Vendors	Ticket Number	Cost	AFE Description	AFE Code	AFE Amt	Daily Actual	CUM Actual	AFE Remaining
			Tangible					
			TUBING/TUBING ATTACHMENTS	.020	\$ -		0	\$ -
			SUCKER RODS / PUMPS	.025	\$ -		0	\$ -
			PACKERS/PLUGS	.030	\$ -		0	\$ -
			INTERMEDIATE HEADS / FITTING	.035	\$ -		0	\$ -
			WELLHEAD & CONNECTIONS	.040	\$ -		0	\$ -
			CASING/CASING PATCHES	.045	\$ -		0	\$ -
			TUBING ANCHORS	.050	\$ -		0	\$ -
			TANK BATTERY	.055	\$ -		0	\$ -
			METERING/ELECTRICAL/TELEMETRY	.060	\$ -		0	\$ -
			SURFACE PUMPING EQUIP	.080	\$ -		0	\$ -
			MISC PIPE/VALVES/FITTING	.085	\$ -		0	\$ -
			Total		\$ -	\$ -	\$ -	\$ -
			Intangible					
			SITE COST / CLEANUP/Welder	.105	\$ -	1000	1500	\$ (1,500)
			DAMAGES / PERMITS / ROW	.110	\$ -		0	\$ -
			BLOWOUT PREVENTERS	.115	\$ -		2400	\$ (2,400)
			BITS/REAMERS	.120	\$ -		0	\$ -
			CHEMICALS	.125	\$ -		0	\$ -
			CASING CREWS	.130	\$ -		0	\$ -
			FUEL/POWER	.135	\$ -		0	\$ -
			WORKOVER RIG	.140	\$ -		55300	\$ (55,300)
			CONTRACT LABOR	.145	\$ -		800	\$ (800)
			FISHING TOOLS / SERVICES	.150	\$ -		5500	\$ (5,500)
			FLUIDS/HAULING/DISPOSAL	.155	\$ -		27500	\$ (27,500)
			CEMENTING	.160	\$ -		15000	\$ (15,000)
			SAND CONTROL	.165	\$ -		0	\$ -
			TRANSPORTATION/TRUCKING	.170	\$ -		0	\$ -
			CONTRACT ENGINEERING/GEOLOGY	.175	\$ -		0	\$ -
			LOGGING	.180	\$ -		0	\$ -
			SURFACE EQUIPMENT RENTAL	.185	\$ -	1000	11800	\$ (11,800)
			WELL TESTING	.190	\$ -		0	\$ -
			TUBULAR INSPECTION SERVICE	.195	\$ -		0	\$ -
			DOWNHOLE RENTAL EQUIPMENT	.200	\$ -		3500	\$ (3,500)
			WIRELINE UNIT	.205	\$ -		0	\$ -
			SWABBING UNIT	.210	\$ -		0	\$ -
			STIMULATION/ACID JOB	.215	\$ -		850	\$ (850)
			SUPERVISION	.220	\$ -	500	11100	\$ (11,100)
			CONTINGENCY	.225	\$ -		0	\$ -
			AIR/N2 PACKAGE	.230	\$ -		0	\$ -
			NON OPERATED WORKOVER	.900	\$ -		0	\$ -
			Total		\$ -	2500	135250	\$ (135,250)
Total		0	Project Total		\$ -	\$ 2,500	\$ 135,250	\$ (135,250)