

From: [Devin Brown](#)
To: [Chris Canfield - DNR](#)
Cc: [Meghan Grimes](#)
Subject: RE: Ehler 44-4 Field Inspection #688500165
Date: Tuesday, October 29, 2019 2:36:00 PM
Attachments: [IMG_0127.jpg](#)
[IMG_0128.jpg](#)
[IMG_0129.jpg](#)
[IMG_0131.jpg](#)
[IMG_0132.jpg](#)
[image001.png](#)
[RE Ehler monitoring wells.msg](#)
[Ehler 44-4 Soil Groundwater Treatment Excavation and Soil Groundwater Sample Location Figure 1 090519.pdf](#)

Chris,

We have addressed some of the corrective actions from Field Inspection #688500165. Specifically, we have installed a sign near the entrance, we've installed additional waddles so that the entire perimeter is now covered, and we've installed silt fence around the dirt piles. Photos of this work are attached.

Tasman Geosciences confirmed (attached email) that they installed the ground water monitoring wells with the safety caps. Those were done on PetroShare's behalf. The landowner hired his own environmental company and that company installed the ground water monitoring wells with the slip-on caps.

PetroShare filed Chapter 11 bankruptcy in early September, 2019. Tasman had been treating the soil and groundwater on site with their patented hydrogen peroxide application. Their invoices for this project were not submitted until after the Chapter 11 filing. PetroShare has the funds and intention to pay Tasman for this work, however, all unpaid invoices and PetroShare funds recorded prior to the Chapter 11 filing are being held by the court. Consequently Tasman has stated they will do no further work for PetroShare until they are paid, and they left the Ehler site as you found it. Tasman's position includes their unwillingness to file any Form 27s to document the work they've done and the lab results documenting the cleanup. Initially the court suspension appeared that it would only cause about a two week delay and we would then have Tasman back on site. The court has continued to delay this ruling so now I'm looking for another contractor to come in and finish the job. I currently have requests in to three contractors.

The attached location figure shows the areal extent of what Tasman has treated. The soil piles that are there now are ready to be pushed back into the trenches. After that is done the two remaining hot spots (SS18 and SS23) can be excavated and treated on site by Tasman or hauled to landfill by a new contractor.

Please advise on the next steps PetroShare should take. Should we file a FIRR to address the sign, stormwater BMPs and monitoring wells? And then file a Form 27 to try and capture what's been done by Tasman?

Devin Brown
Completions & Production Ops Manager

PetroShare Corp
9635 Maroon Circle suite 400
Englewood CO 80112
dbrown@PetroShareCorp.com
720-441-0716 (desk)
303-349-0302 (mobile)

From: Chris Canfield - DNR <chris.canfield@state.co.us>
Sent: Tuesday, October 29, 2019 11:41 AM
To: Devin Brown <dbrown@Petrosharecorp.com>
Cc: Meghan Grimes <mgrimes@Petrosharecorp.com>
Subject: RE: Ehler 44-4 Field Inspection #688500165

Hi Devin,

This email is a clone of a voicemail message I just left for you. Please call me when you can. Try my cell phone number if you get voicemail at the office number. Both numbers are listed in my email signature.

Thanks!

Chris Canfield, P.G.
Environmental Protection Specialist



P 303.894.2100 x5183 | F 303.894.2109 | C 720.347.7484
1120 Lincoln Street, Suite 801, Denver, CO 80203
chris.canfield@state.co.us | www.colorado.gov/cogcc

From: Devin Brown <dbrown@Petrosharecorp.com>
Sent: Wednesday, October 23, 2019 11:28 AM
To: Chris Canfield - DNR <chris.canfield@state.co.us>
Cc: Meghan Grimes <mgrimes@Petrosharecorp.com>
Subject: Re: Ehler 44-4 Field Inspection #688500165

Hi Chris,

I plan to call you this afternoon. I'm out in the field this morning mapping offsite flowlines on a couple of sites we missed on our initial surveys.

Regarding the Ehler, we did get silt fence and additional waddles installed yesterday. The sign was being made last night and should be there today. I will be going by the site as part of my rounds today.

Devin Brown

On Oct 23, 2019, at 10:33 AM, Chris Canfield - DNR <chris.canfield@state.co.us> wrote:

Hello Devin and Meghan,

Sorry we weren't able to talk yesterday. I called Devin's direct line yesterday afternoon, but got his voicemail. I hope we can speak this morning as I'll be out of the office tomorrow (10/24) and Friday (10/25).

Chris Canfield, P.G.
Environmental Protection Specialist

<image001.png>

P 303.894.2100 x5183 | F 303.894.2109 | C 720.347.7484
1120 Lincoln Street, Suite 801, Denver, CO 80203
chris.canfield@state.co.us | www.colorado.gov/cogcc