

COGCC Orphaned Well Program Daily Report

Ver: 200421

Colorado Oil & Gas Conservation Commission (COGCC) Orphaned Well Program 1120 Lincoln St. Ste. 801 Denver, Colorado 80203	PO Number	PO,PHAA,202000012408	Date	5/27/2020		
	Well Name & Number	State B1 / Colorado State J18 / Tank Battery				
	Location Number	312133 / 312132 / 434724	Contractor	3 Corners Oilfield Services LLC		
	API Number	B1 -075-05083 / J18 - 075-05078	Hours	8:00	To	19:00
	Project Manager(PM)	Mike Hickey	Phone Number	970-302-1024		
	On Site Task Manager	Cal St. John	Phone Number	720-545-5624		

TIME	DAILY WORK RECORD
8:00	3 Corners crew on location. Pull water tank out of bermed area.
8:40	Tilt tank and hook in Vac truck and suck out remaining fluids. Remove entry hatch and pressure wash tank interior. Thick heavy mud bottom in tank.
11:15	Trackhoe delivered to location.
11:30	Pressure washing water tank complete. Move over to treater pressure wash and load on flatbed for haul off.
15:40	Treater loaded and depart location. Remove entry hatch at P2 and start pressure washing tank interior. Remove entry hatch from P3.
16:20	P2 complete. Move over to P3. Start pressure washing tank interior.
17:20	P3 complete. Prep water tank for loading for haul off.
17:55	Water tank layed down its side and loaded onto tank trailer for haul off. Start crushing P3 with track hoe for loading and removal.
18:20	P3 crushed and rolled ready for loading. Start crushing P2 with trackhoe. Start cleaning-up and picking-up tools.
19:00	P2 crushed and rolled. Depart location.

PLAN FOR TOMORROW

Pressure wash P1 and crush for removal. Work on flowline abandonment. Haul off water tank, P2, and P3. Site clean-up.

WELL PLUGGING RECORD

CIBP 1 depth set and sx on top.	
CIBP 2 depth set and sx on top.	
CICR 1 depth/returns/sx.	
CICR 2 depth/returns/sx.	
Perforations depth.	
Perforations depth.	
Cement plug 1 depth/returns/sx.	
Cement plug 2 depth/returns/sx.	
Surface plug depth/returns/sx.	

CHANGE ORDER INFORMATION

Change Order 1	Reason For Change:
Proposed Change:	
Estimated Cost:	
Change Order 2	Reason For Change:
Proposed Change:	
Estimated Cost:	

ADDITIONAL NOTES

Waste Manifest - OWP202005002, 130 BBLs.

Date: 05/27/2020 Site Manager Signature: Cal St. John, OWP Engineering Tech