

Facility Location ID (COGCC)	Operator Unique ID	API Number	Well Name	Flowline Length (ft)	Job Est Start Date	Abandonment Type
331439	Multiphase-05-123-20688	05-123-20688	CARLSON 15-29	1462.8959	4/3/2020	Removal
331994	Multiphase-05-123-21689	05-123-21689	CARLSON 20-29	149.9736713	4/6/2020	Removal
310263	Multiphase-05-123-26151	05-123-26151	MILLER 20-44	1907.051026	4/6/2020	Removal
329077	Multiphase-05-123-16835	05-123-16835	HSR-ONEIL 16-29	1088.567528	4/7/2020	Removal
332686	Multiphase-05-123-28167	05-123-28167	OWENS K21-30D	1196.780636	4/7/2020	Removal
328961	Multiphase-05-123-16676	05-123-16676	HSR-HART 12-33	2046.64	4/9/2020	Removal
329966	Multiphase-05-123-18111	05-123-18111	LUNDVALL 30-11H6	1752.976638	4/9/2020	Removal
326881	Multiphase-05-123-13809	05-123-13809	VICTOR C 29-10	817.1757684	4/9/2020	Removal
311382	Multiphase-05-123-16677	05-123-16677	HSR-LEE 13-33	698.6978	4/10/2020	Removal
332692	Multiphase-05-123-25603	05-123-25603	ANDERSEN 10-33	1394.227904	4/13/2020	Removal
332532	Multiphase-05-123-14636	05-123-14636	VICTOR G 14-14	2076.961074	4/13/2020	Removal
328795	Multiphase-05-123-16442	05-123-16442	UPRC 29-08C	1809.076775	4/14/2020	Removal
328655	Multiphase-05-123-16263	05-123-16263	HSR MONTALI 14-33	701.3266369	4/15/2020	Removal
306320	Multiphase-05-123-24424	05-123-24424	LOLOFF B35-20	1879.335341	4/15/2020	Removal
305275	Multiphase-05-123-22739	05-123-22739	OSTER 4-27	272.2049959	4/15/2020	Removal
329076	Multiphase-05-123-16834	05-123-16834	HSR-MILLARD 9-29	1160.53875	4/16/2020	Removal
414370	Multiphase-05-123-30851	05-123-30851	70 RANCH USX BB27-02	299.098269	4/17/2020	Removal
331418	Multiphase-05-123-20662	05-123-20662	CARLSON 10-29	1919.967837	4/20/2020	Removal