

Orphan Well Program  
1120 Lincoln St. Ste. 801

(303) 894-2100 (COGCC)  
Ext. 5105 (PM Ofc.)  
(970) 302-1024 (PM Cell)

TIME	DAILY WORK RECORD
7:30 AM	Crew start.
8:30 AM	Bradenhead check. No pressure 0 psig.
9:00 AM	MOB complete.
9:15 AM	Pull polish rod. Start pulling rod string.
2:15 PM	Complete pulling rod string.
2:30 PM	Prep rig to pull tubing. Install stabbing valve. Change out nipple and broken valve. Pick up and secure location.
3:30 PM	Shut down and depart location for meeting at Wray office.
	Notes:

	Hours	Price/Hour	Total	
	0	\$ -	\$ -	
			\$ -	
			\$ -	
			\$ -	
			\$ -	
			\$ -	
		\$ -	\$ -	
		\$ -	\$ -	
		\$ -	\$ -	
		\$ -	\$ -	
		\$ -	\$ -	
		\$ -	\$ -	
		\$ -	\$ -	
		\$ -	\$ -	
		\$ -	\$ -	
		\$ -	\$ -	
		\$ -	\$ -	
		\$ -	\$ -	
Gallons	Price per Gal	Total		
Fuel		\$ -		
# of unit	Price per Unit	Total		
	\$ -	\$ -		
	\$ -	\$ -		
	\$ -	\$ -		
	\$ -	\$ -		
	\$ -	\$ -		
	\$ -	\$ -		
	\$ -	\$ -		
	\$ -	\$ -		
	\$ -	\$ -		
Other		\$ -		

POSITION	NAME	RIG	TRAVEL	TOTAL
OPERATOR	Jason			0
DERRICK				0
CREWMAN	Sal			0
CREWMAN	Armondo			0
CREWMAN				0

WELL RECORD	
Type Well Head	
Packer Settings	
Type Packer	
No. Jts. Tubing	
Pump Out	

Size Rods	No.Rods	Size Subs	No.Sub
0.875"	100.00		
0.75"	110.00		
1"		6'	1.00

Total		\$	-
On Site Task Mgr.	Cal St. John	Approved By:	Date: