

ATTACHMENT C
KING ADDIE M GU 1 PRODUCTION FACILITY
PROJECT IMPLEMENTATION SUMMARY
KERR-McGEE OIL AND GAS ONSHORE LP

Date	Project Activity	Action Items	Notes
12/7/2020	Release discovery date; initiate remediation	Excavation activities initiated	
2/3/2021	Remediation	Soil excavation and groundwater removal activities completed	
April 2021	Landowner access negotiations		
June 2021	Landowner access negotiations renewed		
7/12/2021 - 7/13/2021	Monitoring well installation	BH01 - BH11 installed	
Current	Ongoing quarterly groundwater monitoring assessment		