

**ATTACHMENT**  
**PROJECT IMPLEMENTATION SCHEDULE**  
**DORIS ACKERSON B 1**  
**KERR-McGEE OIL AND GAS ONSHORE, LP**

Date	Project Activity	Action Items	Notes
1st Quarter 2022	Well Installation	Install groundwater monitoring wells	