

State of Colorado
Oil and Gas Conservation Commission

1120 Lincoln Street, Suite 801, Denver, Colorado 80203
Phone: (303) 894-2100 Fax: (303) 894-2109



Document Number:
402738289

Date Received:
08/02/2021

FIR RESOLUTION FORM

Overall Status: CAC

CA Summary:

2 of 2 CAs from the FIR responded to on this Form

2 CA Completed
0 Factual Review Request

OPERATOR INFORMATION

OGCC Operator Number: 10464

Name of Operator: CATAMOUNT ENERGY PARTNERS LLC

Address: 1001 17TH STREET STE 1160

City: DENVER State: CO Zip: 80202

Contact Name and Telephone:

Name: _____

Phone: () _____ Fax: () _____

Email: _____

Additional Operator Contact:

Contact Name

Phone

Email

Recipient, Single

Inspections@catamountep.com

COGCC INSPECTION SUMMARY:

FIR Document Number: 693903227

Inspection Date: 05/24/2021

FIR Submit Date: 05/27/2021

FIR Status: _____

Inspected Operator Information:

Company Name: CATAMOUNT ENERGY PARTNERS LLC

Company Number: 10464

Address: 1001 17TH STREET STE 1160

City: DENVER State: CO Zip: 80202

LOCATION - Location ID: 320848

Location Name: Federal Number: M34N6W County: ARCHULETA

Qtrqr: SWS Sec: 26 Twp: 34N Range: 6W Meridian: M

Latitude: 37.157850 Longitude: -107.475640

FACILITY - API Number: 05-007-

-00

Facility ID: 205218

Facility Name: FEDERAL Number: 26-1

Qtrqr: SWS Sec: 26 Twp: 34N Range: 6W Meridian: M

Latitude: 37.157850 Longitude: -107.475640

CORRECTIVE ACTIONS:

1 CA# 151461

Corrective Action: Per Form #402218033 construction began on 10/25/2019. Therefore, interim reclamation should have been conducted no later than 10/25/2020. It was discussed at this meeting that Catamount is waiting on drilling permits. Therefore COGCC communicated that a variance to delay interim reclamation will be needed. This communication was also emailed to the operator and consultant on 5/27/2021. Operator needs to submit variance or conduct interim reclamation. Corrective action is back-dated to date that interim reclamation was due.

Date: 10/25/2020

Response: CA COMPLETED

Date of Completion: 06/14/2021

Operator Comment: Catamount conducted hydroseeding, mulching, and soil amendments on the cut/fill slopes in June of 2020 but was unsuccessful (see attached timeline). Test plots were then installed to test effectiveness of different seeding methods in June of 2021. Catamount intends to conduct additional seeding based on the results of the test plots. At the request of the Forest Service the pad edges were not changed. Catamount also currently has approved APDs on the wellpad that it intends to drill.

COGCC Decision: **Not Approved**

COGCC Representative: Operator response does not demonstrate that corrective action is addressed to submit variance per guidance provided in 2017 NTO for delayed interim reclamation. Approved APDs does not relieve the need to submit documentation of delayed reclamation. This was clearly communicated during onsite meeting.

2 ☒ CA# 151462

Corrective Action: Corrective action for stormwater is back-dated to original corrective action date. COGCC will assess the effectiveness of stormwater controls after installation.

Date: 10/06/2020

Response: CA COMPLETED

Date of Completion: 06/14/2021

Operator Comment: Additional stormwater BMPs were installed on 6/14/2021 (see photos).

COGCC Decision: Approved pending re-inspection

COGCC Representative:

OPERATOR COMMENT AND SUBMITTAL

Comment:

I hereby certify that the statements made in this form are, to the best of my knowledge, true, correct, and complete.

Print Name: Nolan Redmond

Signed: _____

Title: Geo/Eng Tech

Date: 8/2/2021 10:26:30 AM

ATTACHMENT LIST

View Attachments in Imaged Documents on COGCC website (<http://ogccweblink.state.co.us/>) - Search by Document Number.

<u>Document Number</u>	<u>Description</u>
402738289	FIR RESOLUTION SUBMITTED
402767114	Timeline
402767127	Photos

Total Attach: 3 Files