

## **H Huett Site-Specific Schedule of Work**

3/31/22 – complete excavation; collect confirmation soil samples  
4/8/22 – soil data analysis on confirmation soil samples  
4/15/22 – anticipated date for irrigation water to be turned back on  
4/30/22 – backfill completion  
5/31/22 – complete reclamation