

MARALEX RESOURCES, INC/Vision Energy LLC					
COMPLETION - WORKOVER - DAILY WORK REPORT					
LEASE:	Lipan Wash	WELL #:	10-16-2-2	DATE:	9/15/2022
FIELD:	Lipan Wash	COUNTY:	Mesa	STATE:	CO
CONTRACTOR(S):	Cross Country, Black frac, RMWS			SUPERVISOR(S):	IEO
Time		WORK SUMMARY:			
7:30 AM	10:00 AM	Start Rig, safety meeting, PU 4 jts, tag cement at 117.81', LD tbg RD SDFWE			
Tubing Tally					
Old Tubing L (ft)	0	good tbg L (ft)	0.00	ΔL of Tubing (in)	0
Old Tubing L (ft)		good tbg L (ft)		ΔL of Tubing (in)	0
Old Tubing L (ft)		good tbg L (ft)		ΔL of Tubing (in)	0
Total Old Tubing L (ft)	0	Total New Tubing L (ft)	0.00	Total ΔL of Tubing (ft)	0.00
Total Δ of tubing (in) (Neg=shorter)					0
Time to preform work (hr.)					2:30:00
Daily Cost					
Item	Cost	Item	Cost		
Location, Signs, Road	\$ -	Tubulars	\$ -		
Rig	\$ -	Wellhead Equip.	q		
Rental Equip.	\$ -	Subsurface Prod. Equip.	\$ -		
Logging/Perorating	\$ -	Subsurface Pump Repairs	\$ -		
Stimulation	\$ -	Artificial Lift Equip.	\$ -		
Inspection, Testing	\$ -	Sucker Rods	\$ -		
Cementing	\$ -	Tanks	\$ -		
Water & Hauling	\$ -	Pressure Vessels	\$ -		
Completion Fluids	\$ -	Meters & Flowlines	\$ -		
Engr & Supervision	\$ -	Valves & Fittings	\$ -		
Trucking	\$ -	Motors & Engines	\$ -		
Bits, Scrapers, Reamers	\$ -	Labor & Equip.	\$ -		
Misc. Completion Exp	\$ -	Mic Well Equip	\$ -		
Misc. Supplies	\$ -	Other	\$ -		
Total Daily Cost			\$	-	
Total Cumulative Cost			\$	-	

WELL RECORD			
KB	12	Rods:	N/A
Tbg	2-3/8" J55	API Pump Size:	N/A
Landed @		PBTD:	
Perforations:		Rat Hole:	
Packer:		Bottom:	
		Vol to fill tbg:	0.0
		Pump MIR No.: In:	Out:
		Other info:	