

**IMPLEMENTATION SCHEDULE
SCHMID 2-34 WELLHEAD
WELD COUNTY, COLORADO
KERR-MCGEE OIL & GAS ONSHORE, LP**

Date	Project Activity	Action Items	Notes
4/27/2021	Release Discovered		
11/10/2021	Remediation	Soil excavation activities completed	
Current	Access Negotiations	Access considerations ongoing	
2nd Quarter 2023	Monitoring Well Installation	Anticipated well installations; First round of groundwater monitoring wells	Pending access
2nd Quarter 2023	Groundwater Monitoring	Initiate quarterly groundwater monitoring	Pending access
2nd Quarter 2023	Assessment	Evaluate groundwater monitoring results	Pending access
3rd Quarter 2023	Assessment/Remediation	Initiate additional assessment or remedial design	Pending access