

ATTACHMENT
PROJECT IMPLEMENTATION SCHEDULE
ANDERSON UP 32-9A/UP O SA FACILITY
KERR-McGEE OIL AND GAS ONSHORE, LP

Date	Project Activity	Action Items	Notes
2nd Quarter 2023	Well Installation	Install groundwater monitoring wells	