

FORM

42

Rev
01/21

State of Colorado Oil and Gas Conservation Commission

1120 Lincoln Street, Suite 801, Denver, Colorado 80203
Phone: (303) 894-2100 Fax: (303) 894-2109



OGCC RECEPTION

Receive Date:

03/05/2023

Document Number:

403337125

FIELD OPERATIONS NOTICE

The Form 42 shall be submitted as required by Rule, Notice to Operators, Policy, or Condition of Approval.
A Form 42 Update shall be submitted to revise the scheduled date or time on a previous Form 42 - Advance Notice of Field Operations.
A Form 42 Update must be for the same well, location, or facility and for the same Field Operation as a previous Form 42.
NOTE: Operator's Contact for Advance Notices of Field Operations should be available 24 hours a day, 7 days a week and should have the most current scheduling information for the operation. Operator's Contact for other notices should be able to respond to questions regarding the reported information.

Update of a previous Form 42 Notice YES

Entity Information

OGCC Operator Number: 10773 Contact Person: Sydney Smith
Company Name: FUNDARE RESOURCES OPERATING COMPANY LLC Phone: (303) 910-4511
Address: 5251 DTC PKWY STE 950 Fax: ()
City: GREENWOOD VILLAGE State: CO Zip: 80111 Email: ssmith@fundareresources.com

API #: 05 - - Facility ID: 439542 Location ID: 439542
Facility Name: Razor 29H Pad ☐ Submit By Other Operator
Sec: 29 Twp: 10N Range: 58W QtrQtr: SENE Lat: 40.810492 Long: -103.883436

NOTICE OF MOVE-IN, RIG-UP

Start Date: 03/06/2023 Time: 12:00 (HH:MM)

Select the type of rig below. (Only 1 box may be checked)

- ☐ Drilling Rig (Spud Rig) – 2 Business Days Notice
- ☒ Drilling Rig – 2 Business Days Notice
- ☐ Work-Over Rig, Planned Operations – 2 Business Days Notice
- ☐ Work-Over Rig, Unplanned Operations – notify within 1 Business Day after start

Is the estimated duration of operations with this rig on this Location anticipated to last for longer than one day? Yes

If YES, describe the estimated anticipated duration of these operations:

Trucks became available sooner than expected and the MIRU date has been moved up as a result. The estimated duration of operations is 40 days.

I hereby certify all statements made in this form are, to the best of my knowledge, true, correct and complete.

Print Name: Sydney Smith Email: ssmith@fundareresources.comSignature: _____ Title: Directro EHSR Date: 03/05/2023