

ATTACHMENT
PROJECT IMPLEMENTATION SCHEDULE
ANDERSON UP 32-9A/UP O SA FACILITY
KERR-McGEE OIL AND GAS ONSHORE, LP

Date	Project Activity	Action Items	Notes
8/13/2021	Initial release reported	Form 19 Initial was submitted	
4/27/2023	Well Installation	Install groundwater monitoring wells MW01 through MW05	
5/22/2023	Groundwater sampling	Groundwater sampling completed	