

**ATTACHMENT C**  
**PROJECT IMPLEMENTATION SCHEDULE**  
**ANDERSON UP 32-9A/UP O SA FACILITY**  
**KERR-McGEE OIL AND GAS ONSHORE, LP**

<b>Date</b>	<b>Project Activity</b>	<b>Action Items</b>	<b>Notes</b>
8/13/2021	Initial release reported	Form 19 Initial was submitted	
4/27/2023	Well Installation	Install groundwater monitoring wells MW01 through MW05	
5/22/2023	Groundwater sampling	On-going quarterly groundwater monitoring at MW01 through MW05	