

Company Chevron
API # 05-123-27323

Tracking # 8710
Sec T R

Wireline Daily Work Sheet

Date 11/17/23 Well Name Alter Co9-23 Rig # 14 Supervisor Fidel Romero
Time Requested on Loc. 1 PM WL Unit # 523 Pick-up # 16 Mileage 26

Arrived at Loc. 1115 AM Run #1 Ready 1230 PM Waiting on Rig Safety Meeting Held 130 PM

Notes:

Run #1 4.5" CIBP @ 6526 Time Start 140 PM Time Done 230

Description ^

Depth ^

Run #2 @ Time Start Time Done

Run #3 @ Time Start Time Done

Run #4 @ Time Start Time Done

Run #5 @ Time Start Time Done

Run #6 @ Time Start Time Done

Total WL Time hrs. Total Rig Time hrs. WOO Time hrs. WOC Time hrs.

Mileage Charge: Miles x\$ Per. Mile=\$ Service Charge \$

Mileage Charge: Miles x\$ Per. Mile=\$ Operator on LOC \$

Depth Charges \$ Plugs or Cement Retainers \$ Dump Bailer Charge \$

Perforating Charges \$ Cutter Charges \$ CBL \$

Other Services - Charges \$

Operator Kyle Stickley Sub-Total \$ Tax \$ Total \$

Company Chevron
API # 05-123-27323

Tracking # 8711
Sec T R

Wireline Daily Work Sheet

Date 11/20/23 Well Name Alter CO9-23 Rig # 14 Supervisor Fidel Romero
Time Requested on Loc. 7AM WL Unit # 523 Pick-up # 16 Mileage 26

Arrived at Loc. 640AM Run #1 Ready 7AM Waiting on Rig Safety Meeting Held 7AM

Notes: 815AM - 935: Shut down after waiting on weather conditions

Run #1 Dump Bail 2SX @ 6526 Time Start 720AM Time Done 755

Description ^

Depth ^

Run #2 Squeeze Gun (Did not shoot due to weather)
Calottes @ Time Start 810AM Time Done 935

Run #3 @ Time Start Time Done

Run #4 @ Time Start Time Done

Run #5 @ Time Start Time Done

Run #6 @ Time Start Time Done

Total WL Time hrs. Total Rig Time hrs. WOO Time hrs. WOC Time hrs.

Mileage Charge: Miles x\$ Per. Mile=\$ Service Charge \$

Mileage Charge: Miles x\$ Per. Mile=\$ Operator on LOC \$

Depth Charges \$ Plugs or Cement Retainers \$ Dump Bailer Charge \$

Perforating Charges \$ Cutter Charges \$ CBL \$

Other Services - Charges \$

Operator Kyle Stickle Sub-Total \$ Tax \$ Total \$

Tracking # 8712
Sec T R

Date 11/21/23 Well Name Alter CO9-23 Rig # 14 Supervisor Fidel Romero
Time Requested on Loc. 7AM WL Unit # 523 Pick-up # 16 Mileage 26

Notes:

Description ^	Depth ^
---------------	---------

Run #3 Squeeze Gun @ 741' Time Start 1135 AM Time Done 1145 AM
6 holes

Run #4 _____ @ _____ Time Start _____ Time Done _____

Run #5 _____ @ _____ Time Start _____ Time Done _____

Run #6 _____ @ _____ Time Start _____ Time Done _____

Other Services - _____ **Charges \$** _____

Operator Kyle Stickle Sub-Total \$ _____ Tax \$ _____ Total \$ _____