

Filly OGD - CPW Consultation Summary
December 2023

Date	Description
11/10/2021	<p>KMOG initiated pre-application consultation and held a video call to discuss the proposed Bronco CAP boundary and solicit feedback from CPW staff and technical experts.</p> <ul style="list-style-type: none"> • Project scope, locations, and boundaries. • Sensitive wildlife to consider. • HPH resources to consider.
06/16/2022	<p>Consultation meeting with KMOG, CPW, and ECMC staff regarding development plans including scheduling and preliminary locations of pads, roads, utility corridors.</p> <ul style="list-style-type: none"> • All locations greater than 1-mile from homes/RBUs • Minimizing new access road construction and utilize existing utility corridors as practical. • Pronghorn HPH and potential wetlands as sensitive resources to confirm and quantify.
08/03/2022	<p>ECMC Bronco CAP hearing. CPW did not object to the Bronco CAP locations and communicated their concerns regarding Mule Deer and Pronghorn winter season impacts.</p> <ul style="list-style-type: none"> • Weld County's OGED Staff generally supports this CAP application and has no immediate concerns. • CPW Staff did not express any significant concerns and did not object to the CAP application advancing through the process. • CDPHE Staff indicated the CAP proposal is reasonable and CDPHE has no significant concerns. • BLM Staff indicated they have no significant concerns about this CAP project.
08/05/2022	<p>KMOG conducted an onsite field visit of Bronco CAP locations with CPW staff to confirm site conditions.</p> <ul style="list-style-type: none"> • Surface owner and CPW siting preferences. • A single rig and crew will be used to limit traffic and increase wildlife impact mitigation awareness. • Most locations are surrounded with higher topography, limiting their visibility to wildlife.
03/03/2023	<p>Preliminary meeting with KMOG and CPW staff to discuss operational timing challenges and impacts to pronghorn.</p>
05/15/2023	<p>KMOG requested relief from HPH timing stipulation from CPW and, in exchange, presented and agreed to implementing additional BMPs for developing during sensitive seasonal timing.</p> <ul style="list-style-type: none"> • KMOG plans to use soundwalls during sensitive HPH seasons as well as quiet drilling and completion and produced water recycling. • KMOG will pay the fill mitigation fee for each Location and donate 640 acres for long-term conservation.
12/01/2023	<p>CPW site visit. CPW walked all 4 Filly sites to assess any high priority habitat for mule deer and to assess for indirect mitigation requirements for the Filly pad development. CPW will be sending indirect mitigation recommendations and any other additional comments to be incorporated into the WMP.</p>