
MAGNA ENERGY SERVICE RIG 24 

DATE LOCATION 
1-24-13 Eldon Gerber 07-24 

SUMMARY 

6:00-Crew travel-JSA meeting 
7:00-Set anchors-spot in & drop equipment 
9:30-Rig up-Nd 5K flange-Nu BOP-Ru floor-spot in the rest of equipment 
12:45-Make up 5 ½” scrapper & 4 5/8” rock bit on bottom of tbg-RIH-tag PBTD 
@4780’ (10’ ft in on jt 153) 
3:00-Lat down 1 jt-POOH with 76 stands 
4:10-RIH with perforated sub on bottom of tbg (leave 10 stands in the derrick 
overnight) 
5:15-Shut well in-secure rig & location 
6:00-Crew travel 
6:30 

 

NAMES HOURS SUBSISTANCE 
Darie Roehm 12.5 Yes 
Tommy Obrian 12.5 Yes 
Berry Knoke 12.5 Yes 
Jason Grassord 12.5 Yes 
Ty Hurt 12.5 yes 
   

NOTES 

Head west out of Craig on Hwy 40 2.5 miles-turn right onto CR 64 for 3.5 miles-
turn left onto CR 76 for 1.5 miles all the way to the rig 

 

PO#s COST 
#45694/Nabors Completion/Bit & 

scrapper, 2 CICRs/$3015.00 
$193.80 



#45695/Best Western/Rooms/$490.45 
 

 


