
 

Engineer: Jade Patterson                 
Cell: 509-307-7514 
Date: 10/17/2014 
PLUG AND ABANDONMENT PROCEDURE  
OPATRIL 12-16L, API 05-123-16249 
 
Steps 
1. Provide 48 hour notice to COGCC prior to rig up per request on approved Form 6 (e.g. call 

field coordinator, submit Form 42, etc.). Call IOC (970-506-5980) at least 24 hours prior to 
rig move. Request they catch and remove plunger, isolate production equipment and 
remove any automation prior to rig MIRU.  

2. MIRU slickline services and pressure bomb services. Pull bumper spring, tag bottom and run 
pressure bomb survey from surface to 7150’ making gradient stops every 1000’. Forward 
pressure bomb results to Evans Engineering. RDMO pressure bomb services. MIRU VES and 
run gyro stopping every 100’ from tagged depth to surface. Forward survey results to 
Sabrina Frantz. RDMO slickline services and VES.  

3. Prepare location for base beam equipped rig. Install perimeter fence as needed.  
4. Check and record Bradenhead pressure. If Bradenhead valve is not accessible, re-plumb so 

that valve is above GL.  
5. MIRU, kill as necessary using clean fresh water with biocide. NDWH.  NUBOP. Unseat 

landing jt, LD.  
6. Notify cementers to be on call. Provide volumes listed below:  

6.1 Niobrara plug: 25 sx (35 cu-ft) “G” w/silica flour, 0.4% CD-32, 0.4 ASA-301 and R-3 to 
achieve 2:30 pump time. Mix at 15.8 ppg and 1.38 cu-ft/sk. Cement volume based on 
380’ in 4 ½” casing.  

6.2 Sussex suicide: 280 sx (322 cu-ft) “G” w/0.25 pps cello flake, 0.4% CD-32, 0.4% ASA-301, 
mixed at 15.8 ppg and 1.15 cu-ft/sk. Cement volume based on 410’ in 4 ½” casing and 
410’ in an 11” OH with 20% excess. Caliper on file.  

6.3 Foxhills plug: 400 sx (532 cu-ft) Type III w/cello flake and CaCl2 as necessary, mixed at 
14.8 ppg and 1.33 cu-ft/sk. Cement volume based on 100’ in 4 ½” casing, 480’ in an 11” 
OH with 40% excess, and 200’ in 8 5/8” casing. Nearest caliper reading at 4300’. 

7. TOOH 228 joints of 2 3/8” tubing landed at 7295’. Stand back.  
8. MIRU WL. RIH gauge ring for 4 ½” 11.6# casing to 7010’. POOH.  
9. PU 4 ½” 11.6# CIBP and RIH w/WL. Set at +/-6970’ to abandon Niobrara and Codell perfs. PT 

to 1000 psi. 
10. RIH with 2 3/8” tubing to +/- 6970’. Hydrotest tubing to 3000 psi while RIH.  
11. RU cementers. Pump Niobrara plug: 25 sx (35 cu-ft) “G” w/silica flour, 0.4% CD-32, 0.4 ASA-

301 and R-3 to achieve 2:30 pump time. Mix at 15.8 ppg and 1.38 cu-ft/sk. Plug to cover 
6970’-6590’.  

12. PUH to ~6300’. Circulate with water containing biocide to displace cement and clear tubing.  
13. RU WL. PU 3 1/8” perf guns with 3 spf, 120 degree phasing, 0.42” EHD and RIH w/WL. Shoot 

1’ of squeeze holes at 4440’ and 4230. RD WL.  



 
14. PU and RIH w/CICR and 2 3/8” tubing, set CICR at ~4260’.   
15. RU cementers. Precede cement with 5 bbl water containing biocide, 20 bbl sodium 

metasilicate and another 5 bbl water spacer.  
16. Pump Sussex suicide: 270 sx (311 cu-ft) “G” w/0.25 pps cello flake, 0.4% CD-32, 0.4% ASA-

301, mixed at 15.8 ppg and 1.15 cu-ft/sk to place cement between perfs from 4440’ to 
4230’. Under displace and sting out of CICR to leave 3 bbls (~200’) on top of retainer. 
Cement volume based on 11” OH with 20% excess. Nearest caliper reading at 4300’. 

17. PUH to ~3500’. Circulate with water containing biocide to displace cement and clear tubing. 
RD cementers. 

18. P&SB 1090’, LD remainder.  
19. RU WL. Shoot off 4 ½” casing at or below 990’. RD WL. Circulate casing with water 

containing biocide to remove any gas.  
20. NDBOP, NDTH.  
21. Install BOP on casing head with 4 ½” pipe rams.  
22. TOOH 4 ½” casing, LD.  
23. RIH with 2 3/8” tubing to 1090’ inside 4 ½” casing.  
24. RU cementers. Precede cement with 10 bbl SAPP and a minimum 20 bbl fresh water spacer. 

Pump Foxhills plug: 400 sx (532 cu-ft) Type III w/ cello flake and CaCl2 as necessary, mixed at 
14.8 ppg and 1.33 cu-ft/sk. Plug to cover 1090’-990’ in 4 ½” casing, 990’-510’ in 11” OH with 
40% excess, and 510’-310’ in 8 5/8” casing. Nearest caliper reading was at 4300’.  

25. PUH to 100’ and circulate with water and biocide to displace cement and clear tubing.  
26. WOC per cement company recommendation. Tag cement at or above 310’. If not, consult 

with Evans Engineering.  
27. RU WL. RIH 8 5/8” 23# CIBP to 80’. Set and pressure test to 1000 psi for 15 minutes. If tests, 

RDMO WL and WO rig.  
28. Instruct cementing and wireline contractors to email copies of all job logs/jobs summaries 

to rscDJVendors@anadarko.com within 24 hours of completion of the job.  
29. Supervisor is to submit paper copies of all invoices, logs, and reports to Joleen Kramer.  
30. Excavation crew to notify One Call to clear excavation area around wellhead and for 

flowlines. 
31. Excavate hole around surface casing enough to allow welder to cut casing minimum 5’ 

below ground level. 
32. Welder cut casing minimum 5' below ground level. 
33. Fill casing to surface using 4500 psi compressive strength cement, (NO gravel). 
34. Spot weld on steel marker plate. Marker should contain Well name, Well number, legal 

location (1/4 1/4 descriptor) and API number. 
35. Obtain GPS location data as per COGCC Rule 215 and send to rscDJVendors@anadarko.com. 
36. Properly abandon flowlines per Rule 1103. File electronic Form 42 once abandonment 

complete. 
37. Back fill hole with fill. Clean location, level. 
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