
WORKOVER PROCEDURE

WELL NAME: DATE:

LOCATION:

Qtr/Qtr: SE/SW Section: 30 Township: 7N Range: 64W

Footages: 845 FSL & 1936 FWL

COUNTY: STATE: API #: 05-123-24807

ENGINEER: 7 Day Notice Sent:

(Please notify Engineer of any major Do not start operations until:

changes prior to work) Notice Expires:

OBJECTIVE: P&A

WELL DATA: Surface Csg: KB Elevation: 4859'

Surface Cmt: sx GL Elevation: 4847'

Long St  Csg: TD: 7319'

Long St  Cmt: sx PBTD: 7262'

Long St Date:

Plug Back (Sand or CIBP):

Perforation Interval (1):

Perforation Interval (2):

Perforation Interval (3):

Tubing: Rods:

Pump:

Misc.:

PRODUCTION STATUS:

COMMENTS:

PROCEDURE:

1) MIRU Workover rig, pump & tank. 

2) POOH w/ 2 3/8" tbg and lay down.

3) RU WL. RIH w/ CIBP. Set CIBP @ 7124', dump bail 2 sx of cement on top. 

4) Unland casing. Cut casing off @ 2500'. POOH with casing laying down on trailer. 

5) RIH w/ workstring to pump 100 sx stub plug where csg was pulled. If maintain circulation, no need to tag plug.

6) POOH w/ workstring to 736'. Pump 285 sx shoe plug. Cement to surface.

7) SI, WOC. RIH. Tag shoe plug. Add cement if needed.

8) Cut surface casing off 6'-8' below ground. 

9) Clean up location. Reclaim location. RDMO.

153

10/23/2007

Codell Perforations  7174' - 7188'

2 3/8" 4.7# J-55 tbg @ 7144'

WILHITE 30-34 12/22/2014

8 5/8" 24# @ 656'

4 1/2" 11.6# @ 7288'

COWELD

JEREMY GILBERT
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