
ROTH #11-7R PA PROCEDURE 

 

Pre Job: 
Notify land owner and COGCC 10 day prior to RU 
Move in rig tank and pump 80 bbl fresh water 
  
Job: 
MIRU 
RD pumping unit  
POOH with rods and pump 
POOH with tubing 
TIH with tubing and scrapper to about 6770', TOH 
TIH with tubing and 4-1/2" CIBP, set@ 6750' 
PU 5 ft and circulate casing with water. Casing capacity is 108 bbl.  
Pressure test casing to 500 psi. TOH 
TIH open ended to 5' above CIBP. Pump 2 SX of class G cement.  
TOH standing 500 ft of pipe.  
RIH with 1' of 2 spf gun and perforate @ 499'-500'. RD wireline. 
Verify circulation thru holes at 500' taking returns up the surface casing. 
Pump and circulate to surface 34.4 bbl (168 sk) class G cement 
Cut off wellhead 4' below GL. Add cement to surface if needed. 
Weld on information plate 
Move off equipment 
Reclaim area 
  
Post Job: 
File P&A reports with COGCC and notify landowner 


