
D R I L L I N G     P R O G N O S I S 
 
WELL:  DOE CANYON 11 (DC-11)      FIELD:  Doe Canyon   
 
LOCATION: SHL:  2389 FSL & 2569 FWL, Section 15 T40N R18W NMPM    
  BHL:  Horizontal Well, 2387 FSL & 569 FWL, Section 15 T40N, R18W   270 deg azimuth from SHL  

(2000’ max lateral extension) 
DOLORES CO, COLORADO      

 
OBJECTIVE:   LEADVILLE        ELEVATION:  GL =6999’ EST. 
 
A FOCUSED EFFORT WILL BE EXPECTED BY ALL PARTIES TO ELIMINATE ANY / ALL ACCIDENTS DURING THE 
EXECUTION OF THIS DRILLING PROJECT.  H2S IS ANTICIPATED WHILE DRILLING THE KILLER SHALES. 
 
GEOLOGY   /   FORMATION TOPS      WELL PROGRAM 
 
      DRILLING PROCEDURE:  (add KB to measurements below) 
FORMATION TVD           SS                    Drill a 12-1/4” hole to 2438’ MD, ~150’ below the top of the Cutler, set 9-5/8” casing and 
Detailed Information Shown in Section 1             conventionally cement to surface in 1-stage. 

Drill an 8-3/4” hole to 8221’ MD, ~25’ below the top of the Leadville, set 7” chrome casing                              
         and foam cement to surface in 1-stage. 

ENTRADA 435’ +6564’   Drill a 6” pilot hole from 8221’ to 8600’, ~400’ below the top of the Leadville for   
     evaluation purposes. 

CHINLE  1157’ +5842’   Drill a 4-3/4” horizontal production hole from 8226’ to 10226’, KOP at 8226’, 270 deg at  
          depth to be determined by pilot hole log analysis (~100’ to 150’ radius) 

SHINARUMP 2014’ +4985’    
      CASING / CEMENTING DETAILS: 
CUTLER  2288’ +4711’        Designed TOC for casing strings @ surface 
           9-5/8”   36#   K-55   STC   =>     0’ - 2388’ 
9-5/8”  SFC  CSG 2438’                    Cement:   Conventional  =>  Lead  680 sx  Light  +  Tail  285 sx  Class  G 
           7”   29#   CR13   FOX   =>            0’ - 5677’   (100’ above top of Paradox Salt) 
           7”   32#   CR13   FOX   =>      5677’ - 7752   (run to 100’ below Base Salt) 
           7”   29#   CR13   FOX   =>      7752’ - 8221’   (from 100’ below Base Salt to TD) 
U. HERMOSA 4105’ +2894’                    Cement:   Foam  =>   Lead  1235 sx  50/50 Poz  w/  Foam  Additions  +  Tail  155 sx     
                          50/50 Poz + 100 sx Cap @ Surface 
            Pilot hole/KOP Cement:  100 sx Class G plug w/ 3% KCl, and 0.6% HR-5  
PARADOX 5290’ +1709’    
      DRILLING FLUIDS: 
      12-1/4” Sfc Hole:  Fresh water native, maintain fluid as clean as possible, pump viscous sweeps for 
DESERT CREEK 5650’ +1349’       hole cleaning and prior to running the 9-5/8” casing, possible seepage problems while drlg interval 
      8-3/4” Int Hole to 100’ above Desert Creek:  Drill out of 9-5/8” w/ clean, fresh water, circulate the 
          reserve pit to keep solids at a minimum. 
PARADOX SALT 5777’ +1222’   8-3/4” Int Hole to 7” csg pt:  Displace the fresh water system w/ clean, salt saturated brine prior to 
          drlg the Desert Creek, circ salt section of reserve pit, pre-treat for H2S prior to drilling the shales. 

6” Pilot Hole: Drill out of 7” w/ clean fresh water, maintain fluid loss control to minimize seepage. 
KILLER SHALES 6067’ +932’   4-3/4” Curve and Lateral:  Managed pressure/underbalanced drilling with clean fresh water  
               and nitrogen.    
               
      SURVEY INFORMATION: 
BASE SALT 7433’ -434’   12-1/4” Sfc Hole: Drop inclination surveys at 500’ intervals. 

8-3/4” Int Hole:  Drop inclination surveys at 1000’ intervals.  (No surveys through “Killer Shale”)  
4-3/4” Prod Hole:  Gyro survey at KOP and MWD surveys while drilling.                                          

L.HERMOSA 7652’ -653’    
    
MOLAS  8139’ -1140’   EVALUATION PROGRAM: 
           12-1/4” Sfc Hole:  NONE 
LEADVILLE 8196’ -1197’        8-3/4” Int Hole:  2-Man Mudlog  5500’ - Total Depth 
           6” Pilot Hole:  CAL/LDT/CNL/GR  TD - 7” csg shoe   
7” PROD CSG 8221’ 
 
BASE OF LDVL 8406’ -1407’ 
                
PILOT HOLE TD  8600’       
        Expected Bottom Hole Pressure = 2000 psi 
OBJECTIVES: 1)   Focused effort by all parties to eliminate all accidents during the drilling operation 
  2)   Drill, evaluate, and case the DC-11 in less than 42 days at or under AFE. 
  3)   Successfully run the 7” chrome production casing / tubing to 25’ inside the Leadville. 

4) Isolate the 7” 13-Chrome to surface with high quality cement. 
  5)   Drill the 4-3/4” lateral production hole w/ minimal fluid loss to the formation. 



SECTION 1 & 2 – Estimated Geologic Markers/Formations, Anticipated Fluids, and Isolation Plan 
 

Formation Top (TVD, ft)  Bottom (TVD, ft) Composition Anticipated Fluids 
Entrada 435 1157 Sandstone Fresh Water 
Chinle 1157 2014 Sandstone Fresh Water 

Shinarump 2014 2288 Sandstone/Shale Fresh Water 
Cutler 2288 4105 Shales None Anticipated 

Upper Hermosa 4105 5290 Carbonate None Anticipated 
Paradox 5290 5650 Carbonate/Anhydrite None Anticipated 

Desert Creek 5650 5777 Carbonate Gas 
Paradox Salt 5777 6067 Carbonate/Anhydrite None Anticipated 
Killer Shales 6067 7433 Shales Gas, Hydrogen Sulfide 

Base Salt 7433 7652 Carbonate/Anhydrite None Anticipated 
Lower Hermosa 7652 8139 Carbonate/Shale/Anhydrite None Anticipated 

Molas 8139 8196 Siltstones/Shale None Anticipated 
Leadville 8196 8406 Carbonate Gas, Carbon Dioxide 

 
9-5/8” Surface casing will be set ~100’ to 150’ into the Cutler formation and cemented to surface to isolate the usable quality fresh water 
bearing sandstone formations above.   
 
7” Production casing will be set 25’ into the Leadville producing formation and cemented to surface to isolate all zones above, including 
the killer shale section which may contain hydrogen sulfide gas. 
 
A detailed explanation of the casing and cementing program is shown in Section 4, and a contingency plan to mitigate the hydrogen sulfide 
hazard is referenced in Section 7 and attached to this prognosis.   



SECTION 3 – Pressure Control Equipment 
 
A 3M system will be utilized.  The following procedures, diagrams, and guidelines are included for review with all personnel, and MUST 
be adhered to at all times: 
 

• Kinder Morgan 3M BOP and Associated Equipment Installation and Testing Procedure for Doe Canyon and McElmo Dome 
Wells. 

• Kinder Morgan BOP and Choke Manifold diagrams including minimum requirements. 
• BLM 43 CFR 3160 Section III-A 3M specifications for pressure control equipment including minimum requirements. 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  3M BOP and Associated Equipment Installation and Testing Procedure 

  Kinder Morgan CO2 Company, L.P. 

  Doe Canyon and McElmo Dome Wells 

*While drilling the surface hole a 13-3/8” 3M annular preventer with a diverter will be used. 

 
1. NIPPLE UP ON 9 5/8" X 11" 3000# SCREW ON WELLHEAD 
2. INSTALL 11"X 11" 3000# SPOOL W/TWO SIDE OUTLET (4" OUTLET & 2" OUTLET) 
3. INSTALL 11" 3000# SINGLE HYDRAULIC BOP (NO RAM BLOCK INSTALLED) 
4. INSTALL 11"X 11" 3000# SPACER SPOOL (8" TO 10" LONG) 
5. INSTALL 11" 3000# DOUBLE RAM BOP (BLIND RAMS ON TOP, PIPE RAMS ON 

BOTTOM) 
6. INSTALL 11" 3000# HYDRIL ANNULAR BOP 
7. INSTALL 11"3000# ROTATING HEAD 
8. NIPPLE UP FLOW LINES TO ROTATING HEAD 
9. INSTALL 4" 3000# MANUAL VALVE ON SIDE OF SPOOL 
10. INSTALL 4" 3000# HCR VALVE ON SIDE OF MANUAL VALVE 
11. NIPPLE UP HCR VALVE TO 3000# CHOKE MANIFOLD (IF H2S IS EXPECTED A 

HYDRAULIC SUPER CHOKE SHOULD BE INSTALLED) 
12. FUNCTION TEST BLIND RAMS, PIPE RAMS, HCR VALVE (USE CLEAR WATER TO TEST 

AND MAKE  SURE ALL BOP's ARE HOOKED UP TO ACCUMULATOR AND ALL RAMS, 
HYDRIL AND HCR VALVE FUNCTION PROPERLY) 

13. CLOSE BLIND RAMS AND TEST 9 5/8" CSG & BLIND RAMS TO 300# & 1000# PSI 30 MIN. 
FOR A TEST NOT UTILIZING A TEST PLUG. (IF A DECLINE OF MORE THAN 10% 
PERCENT IN   30 MINUTES OCCURS, THE TEST SHALL BE CONSIDERED FAILED) 

14. INSTALL TEST PLUG IN 9 5/8" X 11" 3000# WELL HEAD ( WITH ALL VALVES OPEN 
BELOW  TEST PLUG ) 

15. MAKE SURE BOP's ARE FULL OF WATER AND VALVES SHALL BE TESTED FROM 
WORKING PRESSURE SIDE DURING BOP TEST 

16. CLOSE PIPE RAMS (TEST TO 300# PSI FOR 10 MINUTES & 1000# PSI FOR 10 MINUTES 
WITH NO PRESSURE LOST) 

17. REMOVE  DRILL PIPE WITH TEST PLUG IN PLACE 
18. CLOSE BLIND RAMS (TEST BLIND RAMS, HCR VALVE, MANUAL VALVE & CHOKE 

MANIFOLD TO 300# & 3000# PSI 10 MINS) 
19. OPEN BLIND RAMS, INSTALL DRILL PIPE 
20. CLOSE HYDRIL ( TEST HYDRIL TO 300# PSI & 1500# PSI FOR 10 MINUTES EACH WITH 

NO LOST IN PRESSURE) 
 

*****CALL CO&G & BLM FOR ALL BOP TESTS*****  
 
*****ALL TESTS MUST BE CHARTED FOR CO&G & BLM*****  

 



 



 



 

 

 

 

 
 



 

 
 

 
 
 



 

 

 

 
 



SECTION 4 – Drilling Equipment, Casing, and Cementing Programs 
 
PROSPECT INFORMATION 
 
The DC-11 will be one of three wells to be drilled during the 2012 drilling program at Doe Canyon.  The wellplan calls for the 9-5/8” X 7” 
casing program (tubingless openhole completion) that has been used successfully since being implemented in 1996.   
 
WELL OBJECTIVE 
 
The main objectives for the drilling operation on the DC-11 are: 
 
1. Maintain a focused effort by everyone on location to eliminate all accidents. 
2. Drill, evaluate, case and complete (horizontal leg of 2000’) the well in less than 42 days at or under AFE. 
3. Run a full string of 7” 13-Chrome production casing to 25’ below the top of the Leadville formation. 
4. Isolate the 7” 13-Chrome to surface with high quality cement. 
5. Drill the 4-3/4” horizontal production hole with minimal fluid loss / damage to the formation.  The lateral is planned to be drilled using 

managed pressure drilling techniques if circulation is lost.  Underbalanced drilling is a contingency to this plan. 
 
POTENTIAL PROBLEMS 
 
The main problems for the DC-11 are the typical problems expected while drilling in the area: 
 
1. Lost Circulation in the 12-1/4” Surface Hole:  Lost circulation can be expected at any depth while drilling the surface hole.  

Maintain a clean fresh water system, circulating the reserve pit, while drilling this hole section.  Pump LCM pills as required to control 
the losses.   No losses in surface hole were encountered on offsets. 

 
2. Gas Kick from the Desert Creek @ 5650’:  Gas kicks have been encountered while drilling the Desert Creek formation.  A planned 

mud weight schedule will be utilized to help minimize the chance of kicks in this section.   
 
3. Gas and H2S from the Killer Shales:  Geo-pressured shales from the P4 on down will contain varying amounts of gas and associated 

H2S.  Circulate the salt water portion of the reserve pit to remove excess gas.  Pre-treat the mud using Baroid H2S scavenger for H2S 
contamination. 

 
4. Stuck Pipe in the Killer Shales:  The Killer Shale is a high pressure, low volume shale which “flows” into the well causing stuck 

pipe.  An attached list of recommendations for drilling the Killer Shale, titled “Paradox Salt Drilling Procedure”, is located in the mud 
section of this program.  The recommendations have proven to be very successful in recent drilling programs and are strongly 
recommended they be followed.  Educate the drillers prior to drilling the killer shale and discuss in detail the procedure for drilling the 
shale. 

 
5. Lost Circulation in the Lower Hermosa:  Lost circulation problems have been encountered during the production casing cement job 

in the Lower Hermosa.  The fracture gradient is estimated at 12 ppg.  The problem has been successfully eliminated with single stage 
foam cementing. 

 
6. Pilot Hole Cementing Pipe:  The pilot hole cement plug should not be over 100 sks.  If the first plug does not fill into the casing, spot 

a second plug which does not exceed 50 sks.  Over-displacement is reservoir-dependent. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



GENERAL DRILLING PROCEDURE 
 
14” conductor pipe will be set at ~80’ prior to moving in the drilling rig.  It is necessary to rig up a 13-3/8” 3M annular preventer with 
diverter to drill the surface hole.  
 
A 12-1/4” hole will be drilled from surface to 2438’, located approximately 100’ to 150’ below the top of the Cutler.  A full string of 9-
5/8” surface casing will be run to 2438’ with cement circulated to surface.  The 9-5/8” surface casing will protect the groundwater in the 
area and isolate the Shinarump formation.  After the casing is run and cemented, screw on the 9-5/8” X 11” 3M casing head housing and 
nipple-up the 11” 3M   BOP.  Wait on cement 12 hours and pressure test the casing to 1500 psi and the BOP’s to their rating prior to 
drilling out. 
 
An 8-3/4” hole will be drilled out from the surface casing point to the 7” production casing point at 8221’, located 25’ into the Leadville 
formation.  The casing point will be picked by the mud-logger and/or MWD gamma ray (GR) that will be picked up at 7752’ after drilling 
the Killer Shales.  No wireline logs will be run at casing point.  A full string of 7” 13-Chrome casing will be run and set 25’ into the 
Leadville.  The 7” casing will be cemented back to surface in one stage with foam cement.  The well integrity is dependent on the casing 
being handled and run correctly.  7” 13CR requires special handling and is to be handled according to the procedures specified on site. 
 
A 6” pilot hole will be drilled out from the 7” production casing to 400’ below the Leadville top.  Drop a Gyro at TD of the pilot hole on 
trip out of hole.  The pilot hole will then be logged from TD to 500’ inside the 7” casing shoe.  The pilot hole will be cemented and KOP 
dressed off 5’ below the casing shoe.  If significant lost circulation occurs while drilling the pilot hole, a two stage cement plug/squeeze 
with a cement retainer will be considered. 
        
A 4-3/4” horizontal hole will be drilled out from the KOP to TD.  The build rate and target elevation of the lateral will be determined from 
pilot log analysis, usually ~100 to 150 ft below the top of the Leadville.  A string of 2-7/8” drill pipe will be picked up and a 4-3/4” hole 
will be drilled to a vertical section operational target of 500’ to 2000’.  A directional drilling plan is attached to this prognosis. 
 
SURVEY DETAIL 
 
Normal well deviation is not a concern.   
Inclination surveys : 

• 500’ intervals from spud to the 9-5/8” casing point and  
• ~1000’ intervals from below the 9-5/8” casing point to the top of the Paradox Salt  
• Do not drop surveys while drilling below the Paradox Salt due to potential sticking  
• Drop a gyro survey at TD of the pilot hole section- used to build the final directional plan for lateral  

o Directional company will also use a Gyro to help orient for kick off and assume KOP 5’ below 7” csg point 
o Leadville target depth will be picked from Triple Combo & Saturation Curve logs run in 6.0” pilot hole 

• Surveys can be taken inside the 2-7/8” drillstring after the 7” casing is run.   
• A gyro survey will be run at KOP and MWD surveys will be taken while drilling the horizontal section. 

 
 
CASING DETAIL    CASING RATING / DESIGN FACTORS 
 
SIZE INTERVAL DESCRIPTION  COLLAPSE   BURST TENSION 
 
9-5/8” 0’ – 2438’ 36# K-55 STC  2020 / 1.25          3520 / 1.63 423 / 4.5 
7” 0’ – 5677’ 29# CR13 FOX  7020 / 2.2 8160 / 2.9 676 / 4.6 (100’ above top of Paradox Salt) 
7” 5677’ –7752’ 32# CR13 FOX  8600 / 1.01 9060 / 3.1 692 / 3.99 (run to 100’ below Base Salt) 
7” 7752’ – 8221’ 29# CR13 FOX  7020 / 1.7 8160 / 2.8 676 / 3.42 (from 100’ below Base Salt to TD) 
 
All of the 32# CR13 casing will be coated with Rytwrap (ICO in Odessa) prior to arriving on location. 
 
 
DESIGN ASSUMPTIONS: 
 
9-5/8” Surface  Tension:  Buoyed weight in 8.4 ppg fresh water, DF = 1.6 
   Collapse: Full evacuation w/ 9.0 ppg on outside, DF = 1.0 
   Burst:  2000 psi shut in pressure at the surface, DF = 1.33 
7” Production  Tension:  Buoyed weight in 10.0 ppg brine 
   Collapse: Full evacuation in 10.0 ppg brine for 29#, 1.0 psi/ft for 32# 
   Burst:  2500 psi shut in pressure at the surface with 10.0 ppg inside 
      and 9.0 ppg outside 
 



CEMENTING PROCEDURE  
 
9-5/8” SURFACE CASING    =>    1-stage 
 
Use API 8-3/4” drift on location 
 
Shoe Type:  Regular Guide Shoe 
Collar Type:  Regular Float collar, 40’ above shoe 
Centralizers:  18 required => Place centralizers on shoe joint, and every 4th joint to surface 
Flag Joints:  None Required 
Other Equipment:  Stop clamp, thread lock the bottom 2 joints of casing + all float equipment, 
   top and bottom plugs 
 
Reciprocate:  Not required, limit of 264,000 lbs based on 36# K-55 STC w/ a 1.6 SF 
 
Preflush:   40 bbls   =>   Fresh water @ 10 bbls / min 
 
Lead CMT Slurry: 680 sks => Light Premium => 5 lbm/sk Gilsonite (LC) + 0.125 lbm/sk Poly E Flake  (LC) + 0.5% Halad®-9 
Specifications:  12.4 ppg    /    1.87 ft3 / sk    /   9.38 gal / sk 
100% Excess 
 
Tail CMT Slurry: 285 sks => Premium Cement => 94 lbm/sk Class G Cement + 0.125 lbm/sk Polyflake (LC) + 1% Halad®-9 
Specifications:  15.6 ppg    /    1.18 ft3 / sk    /    5.20 gal / sk 
100% Excess 
 
Displacement:  ~250 bbls   =>   Fresh Water @ 8 - 10 bbls / min 
 
Volume Based: All volumes listed are estimates only,  for calculations use 12-1/4”  X  9-5/8” annulus  +  100% excess  +  shoe 

joints  +  ~100  sks circulated  @  surface, attempt to circulate cement to surface,  excess volume is based on 
experience. 

 
Pressure Limits:  2000  psi while pumping or bumping plug due to collapse rating of the 9-5/8” 36# K-55  STC  w/  a  1.0  SF 
 
Test Required:  Lab test w/ field water, want a 2 hr minimum @ 105° BHST 
 
Temperature Survey: Required if cement does not circulate at surface, call Todd Gentles 
   @ (713) 369-8487  or 713-249-2805 for details 
 
Wellhead:  Install section “A” assembly 
 
Special Note:  1. Report the volume of cement circulated to the surface. 
   2. WOC for a minimum of 12 hours prior to drilling out. 
   3. NU 3M - 11 - BOP and test to rating. 
   4. Test the casing to 500 psi. 
   5. Cement Co.  => Send copy of pressure charts, job log and summary to: 

Kinder Morgan, Attn:  Todd Gentles, 500 Dallas, Suite 1000, Houston, TX  77002. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



CEMENTING PROCEDURE  
 
7” PRODUCTION CASING    =>    Single stage foam 
 
Shoe Type:  Differential Fill Float Shoe   
Collar Type:  Differential Fill Float Collar, 80’ above shoe 
Centralizers:  65 required   =>   10’ above shoe and every other joint 
Flag Joints:  Cross overs from 29# to 32# will serve as flag joints 
 
Other Equipment:   Thread lock the bottom 3 joints of casing + all float equipment. 
 
Reciprocate:  If required, limit @ 100,000 lbs  
 
Preflush:  40 bbls => Fresh water @ 10 bbls / min 
   10 bbls => Water Spacer 

30 bbls => Mud flush 
   10 bbls => Fresh water 
 
Lead Slurry:  1235 sks => 50/50 Poz Standard => 0.2% Versaset + 0.15% Halad-766 + 1.5% Chem-Foamer 760 
Specifications:  13.0 ppg    /    1.44 ft3 / sk    /    6.76 gal / sk     
50% Excess    
 
 

Tail Slurry:  155 sks => 50/50 Poz Standard => 0.25% Halad-766 + 0.2% Veraset 
Specifications:  13.5 ppg    /    1.28 ft3 / sk    /    5.73 gal / sk  
50% Excess    
 
 

Cement Cap Slurry: 100 sks => Premium Cement => 94lbm/sk Class G Cement + 2% CaCl2 
Specifications:  15.6 ppg    /    1.20 ft3 / sk    /    5.26 gal / sk    
 
 

Displacement:  ~300 bbls freshwater @ 8 - 10 bbls / min 
 
Volume Based:  Use 9” hole diameter to calculate cement volume 
 
Test Required:  Lab test w/ field water, 3.25 hr minimum @ 200° BHST 
   Lab test w/ field water, 3.50 hr minimum @ 170° BHST 
 
Temperature Survey: Possible survey if severe lost circulation occurs 
 
Wellhead:  Install section “B” assembly 
 
Special Note:  1.   Circulate 3 annular volumes prior to cementing @ maximum rate possible. 
   2.    Displace cement at the maximum rate possible. 

3. Report volumes of cement circulated. 
4. Report any circulation problems on the morning report. 
5. Cement Co.  =>  Send copy of pressure charts,  job log and summary to:        
Kinder Morgan, Attn:  Todd Gentles, 500 Dallas, Suite 1000, Houston, TX  77002. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SECTION 5 – Mud Program 
 
The “standard” mud program and procedures used during the previous drilling programs at McElmo Dome will be employed during the 
drilling operation of the well. 
 
Surface - 2438’ (9-5/8” Casing Point): 
 

Hole Size: 12-1/4” 
Mud Type: Fresh water 
 

Spud the 12-1/4” surface hole with fresh water and circulate the fresh water section of the reserve pit.  Maintain the fluid as clean as 
possible to help prevent lost circulation.  Use paper to control any seepage and pump LCM sweeps if lost circulation becomes a problem.  
Pump viscous sweeps if tight connections are encountered and prior to running the 9-5/8” casing. 
 
2438’ - 5550’ (100’ above the Desert Creek):  
 

Hole Size: 8-3/4” 
Mud Type: Fresh water 
Problems: Seepage, hole cleaning 
 

Drill out of the 9-5/8” casing with clean fresh water.  Circulate the reserve pit to keep solids to a minimum.  Sweep the hole as required for 
hole cleaning and / or lost circulation problems.  Use paper to control any seepage problems. 
 
5550’ – 8221’ (25’ into the Leadville / 7” Casing Point): 
 

Hole Size: 8-3/4” 
Mud Type: Salt saturated brine 
pH:  11+,  as required to control H2S 
Problems: H2S, killer Shale gas influx, hole cleaning 
 

Displace the fresh water system with salt saturated brine 100’ above the Desert Creek formation.  Circulate through the salt water section of 
the reserve pit to maintain a clean fluid and to assist in breaking out any entrained gas.  Pre-treat mud for H2S prior to drilling the P4 Shale.                                     
 
Follow the attached guidelines for drilling the Killer Shale, titled “Paradox Salt Drilling Procedure”, which is located at the back of this 
prognosis.  The recommendations have proven to be very successful in recent drilling programs. 
 
8221’ – 8600’ (Pilot Hole) and 8226’ – 10226’ (Lateral ~2000’): 
 
Hole Size: 6” & 4-3/4” 
Mud Type: Fresh water / Baradril-N Sweeps 
pH:  9-9.5  with caustic soda 
Problems: LC, Hole cleaning, Lubricity 
 
Build 400-500 bbls Freshwater/Bardril-N for sweeps.  Expect complete losses while drilling the lateral.  Drill blind with freshwater at 
normal pump rates.  Circulate 20-30 Bardril-N sweeps each stand drilled to keep cuttings moving up the hole.  Add Enviro-Torque with 
each sweep for lubricity.  Circulate 10 bbls 15% BDF-408 while drilling to prevent cuttings bed build-up.   
 
If circulation is lost and unable to be regained, nitrogen will be added to the mud system to help lift the fluid for circulation and cuttings 
movement.  A specific description of this process is discussed in Section 8 of this prognosis.   
 
 
 
SECTION 6 – Evaluation Program  
 
Mud logging services will be used from 5500’ to TD.  
 
A measure while drilling (MWD) tool with gamma ray (GR) capability will be run from 7752’ to casing point.  GR response, mud logs, and 
penetration rate will be used to determine the top of the Leadville formation and final casing point. 
 
The 6” pilot hole will be cored and logged with three runs as follows: 
 

• 1st run induction  
• 2nd run density  
• 3rd run neutron and GR



SECTION 7 – Expected Pressures and Identified Hazards  
 
BOTTOM HOLE PRESSURE 
 
The Leadville formation bottom hole pressure is 2400 psi in the Doe Canyon area.  Given the well depths of approximately 8200’, a 
fresh water column provides approximately 3550 psi for well control.  
 
H2S POTENTIAL 
 
H2S is expected to be circulated to the surface during the drilling of the Killer Shales interval located at 6067’ - 7433’.  The H2S 
contingency plan that was used in the previous programs has been updated and revised and will be in force.  All the necessary 
precautions, drills, and training will be done to protect personnel on location.  H2S monitors and safety equipment will be on location 
and operational prior to drilling the section and remain until rig release.   



SECTION 8 – Other Items  
 
LOST CIRCULATION CONTINGENCY PLAN  
 
Circulation may be lost in the 4-3/4” horizontal production hole.   In this situation, managed pressure drilling techniques will be 
implemented.  A normal fresh water fluid column of water is approximately 3,550 psi downhole pressure, and the reservoir pressure is 
2,400 psi - therefore an overbalanced condition exists.  The fracture gradient of the formation is estimated at 0.6 to 0.7 psi/ft, which 
equates to approximately 4,900 to 5,800 psi downhole pressure, which indicates fractures are not being induced;  however, when a high 
porosity zone is encountered in the Leadville, and the pore volume exists to take the fluid.  At this point, there is a high probability of 
sticking drill pipe as the cuttings flowing up the annulus immediately fallback.     
 
A nitrogen managed pressure drilling package will be on standby on location while drilling the curve and lateral should this situation 
occur.  The nitrogen will be added into the mud system to lighten the hydrostatic pressure and regain circulation in a managed pressure 
scenario.  Managed pressure drilling equipment will be used to handle the return flow of nitrogen and any influx of CO2 gas through a 
separator and vent stack.  Well control is maintained by reducing or stopping the flow of nitrogen, which will kill the well.  A dedicated 
rig pump and kill line are also hooked up and ready to boost the water flow if needed.  Well control is also a critical part of the 
managed pressure drilling process; the measure while drilling (MWD) tool has a pressure while drilling (PWD) sensor which feeds into 
the managed pressure drilling control system.  The bottom hole pressure is constantly monitored to ensure the fluid column is sufficient 
to control the well and is used to adjust the water and nitrogen mix to maintain circulation while drilling.  An “at balance” situation is 
the desired scenario. 
 
In the event that the managed pressure system does not help regain circulation and carry cuttings out of the hole, the lateral will be 
stopped short of the maximum target length of 2000’.   
 
 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 


