KARLIK 12-12A (HSR)
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Call foreman or lead operator at least 24 hr prior to rig move. Request that they catch and
remove the plunger, isolate production equipment and remove any automation prior to rig
showing up. Install perimeter fence as needed.

MIRU slickline servies and VES. Pull bumper spring, tag bottom and run gyro survey from 7750
to surface with stops every 100'. Forward gyro survey data to Sabrina Frantz and invoices to
Sabrina Frantz. RDMO slickline services and VES.

Provide notice of MIRU to COGCC field inspector as specified in approved Form 6.

Notify IOC when rig mobilizes to location to generate workorder for flowline removal and one
call for line locates.

Prepare location for base beam equipped rig.

MIRU, kill as necessary using clean fresh water with biocide and circulate. ND WH. NU BOP.
Unseat landing jt, LD.

Notify cementers to be on call. Provide volumes (30 sx "G" w/20% silica flour, 0.4% CD-32, 0.4%
ASA-301 and R-3 to achieve 2:30 pump time mixed at 15.8 ppg and 1.38 cf/sk (inside 4.5"), 355
sx class "G", w/0.25 pps cello flake, 0.4% CD-32, 0.4% ASA-301 mixed at 15.8 ppg and 1.15 cf/sx
(8.5"+20% Caliper Log in file); 85 sx Type lll CaCl2 cement mixed at 14.0 ppg and 1.53 cf/sx
(8"+20%)).

TOOH 2 3/8” production tubing. Stand back.
MIRU WL.
RIH gauge ring for 4.5" 11.6#/ft csg to 7800'.

RIH CIBP, set at 7770’. PT CIBP to 1000 psi. PU dump bailer, dump bail 2 sx class "G" cement on
CIBP.

RIH CIBP, set at 7140’. PT CIBP to 1000 psi. RD WL

TIH to 7140'+/- tag CIBP hydrotesting tubing in to 3000 psi. Roll hole using water containing
biocide.

RU cement services.

Spot 30 sx "G" w/20% silica flour, 0.4% CD-32, 0.4% ASA-301 and R-3 to achieve 2:30 pump time
mixed at 15.8 ppg and 1.38 cf/sk on top of CIBP.

PUH 15 stands. Circulate 100 BBL water containing biocide to clear tubing.

Place 9.0 ppg mud containing biocide from 6240' to 5010' (~20BBL). TOOH



18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

RU WL. PU 2-1' 3-1/8" perf guns with 3 spf, 0.5" dia 120° phasing. Shoot 1' of squeeze holes at
5010' and at 4090'. RD WL.

PU CICR on production tubing and set at 4150'. Initiate circulation through CICR using water
containing biocide. Note rate and pressure.

RU cement services.

Pump 355 sx class "G", w/0.25 pps cello flake, 0.4% CD-32, 0.4% ASA-301 mixed at 15.8 ppg and
1.15 cuft/sx. Underdisplace by 3 bbls, unsting from retainer and dump remaining on top of CICR.

PUH 7 stands. Circulate 60 BBL water containing biocide to clear tubing.
Place 9.0 ppg mud containing biocide from 3670' to 925' (~43BBL).
P&SB 925' thg. LD remainder.

RU WL. Crack coupling or shoot off casing at 825’. RDMO WL. Circulate hole using 95 BBL water
containing biocide to remove any gas.

NDBOP, NDTH.

NU BOP on casing head, install 4-1/2" pipe rams.

TOOH with 4-1/2" casing, LD.

TIH into csg stub using production tubing to 925’.

Spot 85 SX Type Il CaCl2 cement mixed at 14.0 ppg and 1.53 cuft/sx.

PUH to 400'. Circulate 25 BBLs water containing biocide to clear tubing.

TOOH. WOC 4 hrs.

TIH and tag. If cement is below 525', discuss with production engineer.

Fill casing with 9.0 ppg mud containing biocide from tag to 100'.

MIRU WL. RIH 8-5/8” CIBP to 100’. Set, PT to 1000 psi for 15 min. If tests, RDMO WL and WO rig.
Supervisor submit paper copies of all invoices, logs, and reports to Frantz, Sabrina.

Excavation crew to notify One Call to clear excavation area around wellhead and for flowlines.

Excavate hole around surface casing enough to allow welder to cut 8 5/8” casing minimum 5’
below ground level.

Welder cut 8 5/8” casing minimum 5' below ground level.



40

41

42

43

44

MIRU ready cement mixer. Use 4500psi compressive strength cement, (NO gravel) fill stubout.

Weld on steel marker plate. Marker should contain Well name, Well number, legal location (1/4
1/4 descriptor) and APl number

Properly abandon flowlines per Rule 1103.
Back fill hole with fill. Clean location, level.

Submit Form 6 to COGCC ensuring to provide “As performed” WBD identifying operations
completed.



