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Graznak 35-11 — Bradenhead Procedure

No GYRO needed.

Call 10C (970-506-5980) at least 24 hr prior to rig move. If not already completed, request that
they catch and remove plunger, isolate production equipment and remove any automation
equipment prior to the rig showing up. Install perimeter fence as needed.

MIRU Slick line. Fish plunger if necessary and tag for PBTD (should be at 8215’)

Prepare location for base beam rig.

Notify Sater Tool Services (STS) we will need 4.5” 11.6# |-80 stage collar.

Spot mud tank for 10.0 ppg drilling mud.

Spot 25 jts of 2-3/8” 4.74# J-55 8RD EUE tbg.

Spot 5 jts of 4 %" 11.6# 1-80 csg.

Spot 4 2-7/8” 16# drill collars

MIRU WO rig. Kill well with fresh water with biocide. ND wellhead, NU BOPs.

Run two 2”lines from starting head to return tanks. (Need to be able to circulate at high rate).
PU 8-10’ landing joint. TIW valve on top and screw into the tbg hanger. Back out the lock down
pins and pull up on the thg string to break any possible sand bridges. Do not exceed 80% of
tubing tensile strength, or 57,384-lb.

Unseat tbg hanger and LD tbhg hanger and landing joint. Install rubber wiper in stripping head.
MIRU EMI equipment. TOOH with 2-3/8” tbg. EMI tbg while TOOH. Lay down joints with wall
loss or penetrations >35%. Replace joints as necessary. Keep yellow and blue band tubing. Note
joint number and depth of tubing leak(s) on production equipment failure report in OpenWells.
Clearly mark all junk (red band) tubing sent to yard.

Cleanout if sand was tagged higher than 8215’ in step 3.

TIH with 4.5” CIBP (4.5” 11.6# 1-80). Set CIBP at +/- 7300’ (collars at 7284’ and 7327’). Pressure
test CIBP to 2500 psi for 15 minutes. Spot 2 sx of sand on top of CIBP.

TOOH and SB tbg.

ND BOP. PU 4-1/2” landing joint. Unland 4.5” production csg and NU BOP to 8-5/8” surface
casing and install 4-1/2” pipe rams.

MIRU wireline. RU lubricator and run CCL to find collar at or slightly below 1400’. POOH with
CCL. Collar to be backed off of must be at or below 1400’. Adjust all volume calculations based
on actual collar depth.

PU 4.5” csg with 17,500 lb. Torque csg in preparation for back off. Put marks on csg and work
torque down slowly. Maximum torque is 2900 Ib-ft, optimal is 2300 Ib-ft.

RIH with stringshot. Apply left-hand torque to casing string and back csg off at collar located in
step 19. If collar cannot be backed off, call engineering for further instructions.

MIRU laydown trailer and casing tongs. TOOH with 4-1/2” csg and LD csg. Replace bad joints as
necessary.

PU and TIH with the following: Skirted screw-in sub, cement DV tool (stage cement collar) in
closed position, and remaining 4 %" csg. Place bow spring centralizer around every connection
from 3 jts above DV tool to 723’. Install a total of 13 centralizers.

Tie back onto 4-1/2” casing stub. Work torque down to collar at ~1400’ as close to 2300 Ib-ft as
possible.
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Land 4.5” csg in 8-5/8” starting head in tension.

Cut 4-1/2” csg per operator recommendations. ND BOP. Install bell nipple if necessary.

Pack off 4 5" csg and install compression nut.

MIRU cementing equipment. Drop shifting dart and RU cementing head to 4 %" csg. Wait 5
minutes for dart to fall and pressure up to 1500 psi to shift DV tool.

Circulate 65 bbl of 10.0 ppg drilling mud at maximum rate achievable and then mix cement.
Commence pumping cement job consisting of 30 bbl fresh water flush; 40.3 bbl (170 sx) of Type
11l and % Ib/sk Cello Flake mixed at 14.8 ppg and 1.33 cuft/sk blended for a 2 hr pump time at 80
°F (Cement from 1400’ to 723’). Note: Check volumes based on actual DV Tool placement.
Drop wiper plug and spot 1 bbl cement on top of plug. Displace with 21 bbl fresh water. Note:
Check displacement volumes based on actual DV Tool placement.

Break lines and clean up with fresh water. Reconnect lines to cementing head.

Bump plug and pressure up to 1500 psig to close DV tool.

Check for flow back to make sure stage collar is holding. ND cementing head.

RMDO cement company.

NU tbg head and BOP.

Leave well shut in overnight.

PU 4 2-7/8” 16# drill collars with 3-7/8” bit/mill and TIH with 2-3/8” tbg and crossover. Rig up
power swivel and mill DV cementing tool @ +/- 1400’. Should encounter ~64 feet of cement.
TOOH with 2-3/8” tbg and 3-7/8” bit/mill and SB tbg and LD collars.

MIRU wire line and run CCL-GR-CBL-VDL-Sector Map from 2700’ to surface. If cement is not
above 723’, contact engineering for further instructions. In addition to normal handling of
logs/job summaries, email copies of all cement job logs/job summaries and invoices to
rscDJVendors@anadarko.com within 24 hours of the completion of the job. RDMO wire line.
Pressure test stage collar to 2,500 psi for 15 minutes.

PU 3-7/8” bit/mill and TIH with 2-3/8” tbg and crossover. Rig up power swivel and mill out CIBP
@ +/-7300'.

TOOH with bit and SB tbg.

Cleanout if sand was tagged higher than 8215’ in step 3.

TIH with 2-3/8” XN SN and 2-3/8” 4.7# J55 EUE tbg. Land tbg @ +/- 7604’ (1 jt above top Codell
perf).

ND BOP and NU master valve and tubing head adaptor. Broach tbg to XN nipple. Hydrotest
tubing head to 5000 psi for 15 minutes.

RMDO WO rig.

Clean location and swab well back to production. Notify 10C of finished work and turn well back
over to production team.



Graznak 35-11 05-123-29594 Proposed WBD (Bradenhead)
12-1/4" Surface Hole
7-7/8" Prod Hole

Between 8-5/8" Casing 24# and 4.5" casing 0.24715 |ft’/ft
Between 8-5/8" Casing 24# and 4.5" casing 0.04402 | bbl/ft
7 7/8" Open hole and 4.5" casing 0.2278 |ftit
7 718" Open hole and 4.5" casing 0.0406 |bbl/ft
8" Open hole and 4.5" casing 0.2386 |ft’/ft
8" Open hole and 4.5" casing 0.0425 |bbl/ft
Fox Hills Base BP 8.5" Open hole and 4.5" casing 0.2836 |ft’/ft
8.5" Open hole and 4.5" casing 0.05051 | bbl/ft
9" Open hole and 4.5" casing 0.3313 |ftsft
9" Open hole and 4.5" casing 0.059 |bbl/ft
10" Open hole and 4.5" casing 0.435 |ftft
Proposed Zone 1 TOC 723 10" Open hole and 4.5" casing 0.0775 |bbl/t
. 100,I 10.5" Open hole and 4.5" casing 0.4909 |ft*/ft
Surface Casing Shoe 823 ) 10.5" Open hole and 4.5" casing 0.0874 |bbl/ft
[70sx 11" Open hole and 4.5" casing 0.5495 |ft*/ft
(*40:3 bbls) 11" Open hole and 4.5" casing 0.0979 |bbl/ft
Fox Hills Marker 1075 . ?“gm 11.5" Open hole and 4.5" casing 0.6108 |ft*/ft
11.5" Open hole and 4.5" casing 0.1088 |bbl/ft
Proposed Zone 1 Base 1400 12.5" Open hole and 4.5" casing 0.7417 |ft’rft
DV Tool 1404 12.5" Open hole and 4.5" casing 0.1321 |bbl/t
Class Cement yield (SX/SH) 15.8ppg 1.15 |ft'sk
Class Cement yield (Fox Hills) 14.8ppg 1.33  |ft’/sk
Current TOC 2550
SX Top 4517 one 1 (Fox Hills)
SX Base 4825 (0.2836%(1400-823))/1.33 * 1.2 = 147.6 sx
SH Base Absent (0.24715%(823-723))/1.33 = 18.6 sx
Total 166.2 sx ~ 170 sx
(0.05051*(1400-823)) * 1.2 = 35.0 bbls
(0.04402%(823-723)) = 4.4 bbls
Total 39.4 bbls ~ 40.3 bbls
CIBP 7300
Collars 728417327
*DV tool must be deeper than 1400'
Top NB perfs 7360
Bottom CD perfs 7656

Existing Cement
Proposed Cement
CIBP




