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Green, Doreen

From: Jenkins - DNR, Steve <steve.jenkins@state.co.us>
Sent: Monday, September 12, 2016 9:51 AM
To: Hollinshead, Ryan
Cc: Frantz, Sabrina
Subject: Re: FW: Form 6 Extension

Ryan: 
You are approved as requested, however, I have added the Bradenhead COA to all of the requested extensions that did not have it. I think the only 
one that had a Bradenhead test requirement prior to plugging was the ERICKSON BIRKLE P 25­3 JI. 
Steve 
 
On Mon, Sep 12, 2016 at 9:07 AM, Hollinshead, Ryan <Ryan.Hollinshead@anadarko.com> wrote: 

Steve, 

  

I have couple more to request.  Please approve extensions of the Form 6 expiration date until 11/30/2016 on these 6 P&As.   

  

Below is a snapshot from our rig schedule and the driver behind the need.  Most of them are in corn and the timing of the corn harvest can be 
unpredictable and drag all the way into late November.  The timing of the harvest is driving the need for the extensions and the need for the 
requested extension date. 

  

If you need any additional information, please let me know. 

 
Thanks 
Ryan   
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From: Frantz, Sabrina  

Sent: Wednesday, September 07, 2016 8:41 AM 

To: Hollinshead, Ryan 

Subject: RE: Form 6 Extension ­ UPRR 42 PA AD 2 (API# 123­10046) 

  

Can we send him these and request extensions? 

  

  

VWP WORK 

TYPE 
VWP 

WORK 

TYPE 

SUB 

API LEGAL WELL NAME START FINISH FORM 6 

EXPIRATION 
CROP 

STATUS 
SURF 

APPROVAL 

DATE 

EXTENSION REASON 

PERMANENT P&A 0512316023 SCHEIDT STATE VV 16­05 10/10/2016 10/14/2016 9/27/2016 
CROP-
WW 10/1/2016 SURFACE LAND APPROVAL T

PERMANENT P&A 0512315129 GNB V 36­8 9/14/2016 9/20/2016 9/4/2016 CROP 9/12/2016 SURFACE LAND APPROVAL T

PERMANENT P&A 0512319999 RICHARDSON V 3­15 JI 10/4/2016 10/10/2016 9/18/2016 PASTURE 7/21/2016 SURFACE LAND JUST RELEAS

PERMANENT P&A 0512308392 LECLERG VC GU 1 10/5/2016 10/11/2016 9/13/2016 
CROP-
WW 8/23/2016 IN CORN; CAN'T RU TILL OCT

PERMANENT P&A 0512317654 CANNON RED W 3­12 10/24/2016 10/28/2016 9/4/2016 CROP 9/1/2016 IN CORN; CAN'T RU TILL OCT

PERMANENT P&A 0512321145 ERICKSON BIRKLE P 25­3 JI 10/19/2016 10/25/2016 9/26/2016 CROP 11/1/2016 IN CORN; CAN'T RU TILL OCT

  

  

Sabrina Frantz 

Staff Engineering Tech. 

Platteville, CO Office 

� (970) 388-1139 (Cell) 

� (970) 515-5874 (Office) 
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Email: Sabrina.Frantz@anadarko.com 

 

 

  

From: Jenkins ­ DNR, Steve [mailto:steve.jenkins@state.co.us]  

Sent: Wednesday, September 07, 2016 8:13 AM 

To: Hollinshead, Ryan 

Cc: Frantz, Sabrina; Lytle, Andy; Light, Cheryl; Diana Burn ­ DNR 

Subject: Re: Form 6 Extension ­ UPRR 42 PA AD 2 (API# 123­10046) 

  

Ryan: 

You are granted the extension until 10/15/16, however, I am adding an additional COA to the Intent as follows: 

  

"Prior to initiation of plugging operations, a Bradenhead test shall be performed. If any pressure remains at the conclusion of the test or any liquids 
were present call COGCC Engineer for sampling requirements. Form 17 shall be submitted within 10 days." 
  
Also, please be advised that we prefer to be notified of any potential plugging extensions prior to the Intent expiring. 
Thank you, and have a great day. 
Steve 
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On Tue, Sep 6, 2016 at 1:24 PM, Hollinshead, Ryan <Ryan.Hollinshead@anadarko.com> wrote: 

Steve, 

 
I would like to request an extension on the Approved Form 6 for this well through 10/15/2016.  Our current plan is to start P&A work 
9/13/16.  Operations were delayed by internal group approvals, crops, and raptor stips.  Please let me know if you need anything else. 

 
Thanks 

  

  

Ryan Hollinshead, P.E.  
Field Production Engineering Supervisor 

 
Anadarko Petroleum Corporation 

501 North Division Blvd 

Platteville, CO 80651 
970-339-1057 Direct 

970-412-3130 Cell 

  

  

Click here for Anadarko’s Electronic Mail Disclaimer 
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--  

Stephen C. Jenkins, P.E., C.P.E.S.C. 

North Central Area Engineer 

  

 

  

P 303.894.2100 x5104 | F 303.894.2109 |  

1120 Lincoln Street, Suite 801, Denver, CO 80203 

Steve.Jenkins@state.co.us | www.colorado.gov/cogcc 

  

  

 
 
 
 
--  

Stephen C. Jenkins, P.E., C.P.E.S.C. 

North Central Area Engineer 
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