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Well Name:   Circle B 06-66-09-0263CDH

Report Printed:   3/23/2017www.peloton.com

Daily Drilling - Detail (legal size)

Well Name
Circle B 06-66-09-0263CDH

API
05-123-37733

License # Excalibur ID
18452

Operator
Bill Barrett Corporation

Government Authority

Well Configuration Type
Horizontal

Original KB Elevation (ft)
4,837.00

Ground Elevation (ft)
4,814.00

KB-Ground Distance (ft)
23.00

Regulatory Drilling Spud Date
8/25/2013 08:30

Regulatory Rig Release Date
3/13/2014 18:00

Surface Legal Location
NENW S9-T6N-R66W

North/South Distance (ft)
262.0

North/South Reference
FNL

East/West Distance (ft)
2,142.0

East/West Reference
FWL

Lat/Long Datum

Latitude (°) Longitude (°) Basin
DJ Basin

Field Name
Wattenberg

County
Weld

State/Province
Colorado

Report #: 2.0, DFS: -184.90

Jobs
Job Category
D & C

Primary Job Type
Drilling & Completion

Start Date
8/15/2013 00:00

End Date Spud Date
2/27/2014 03:30

Target Depth (ftKB)
11,948.0

Target Formation
Codell

AFE Number
18452D

AFE+Supp Amt (Cost)
4,433,357.00

Total Fld Est (Cost)
3,681,634.02

Total Final Invoice (Cost)
3,549,223.92

AFE - Field Est (Cost)
751,722.98

Total Depth Drilled (ft)
11,091.00

Daily Operations
Rig Report Start Date

8/25/2013
Report End Date
8/26/2013

Operations @ 6:00 AM Ops Next Rpt Status at Reporting Time
07 DRILLING

Weather Temperature (°F) Hole Condition
CASED

Diesel Used (gal) Diesel Received (gal) Diesel on Hand (gal) Total Rig Power (hp)

24 Hour Summary
MIRU DRILL AND SET SURFACE CSG, CEMENT TO SURFACE, RDMO
Remarks

Daily Cost Total (Cost)
95,310.45

Cum Cost To Date (Cost)
231,870.45

Daily Mud Cost (Cost) Mud Additive Cost To Date (Cost) Actual Phase Field Est (Cost)
283,119.37

Depth Start (ftKB)
0.0

End Depth (ftKB)
0.0

Depth Start (TVD) (ftKB) Depth End (TVD) (ftKB) Depth Progress (ft)

Daily Time Breakdown

Start Time End Time Dur (hr)
Cum Dur 

(hr) Code Category
Start Depth 

(ftKB)
End Depth 

(ftKB) Com
06:00 10:00 4.00 4.00 1 RIGUP & TEARDOWN MIRU
10:00 22:00 12.00 16.00 2 DRILL ACTUAL DRILL FROM 60' TO 820' USING 13.5" TRICONE BIT, MAJORS  

DRILLING, CLOSED LOOP MUD SYSTEM
22:00 03:00 5.00 21.00 12 RUN CASING &  

CEMENT
RIH W/ 19 JTS J55 9 5/8" CSG, 1 FLOAT SHOE, 8  
CENTRALIZERS, CEMENT USING BISON, PUMP 60 BBLS PRE  
FLUSH, M&P 411 SKS BFN 3 CLASS G @ 15.2LB, DROP PLUG,  
DISPLACE W/59.2 BBLS H2O, 18 BBLS CEMENT RETURNS TO  
PIT

03:00 06:00 3.00 24.00 1 RIGUP & TEARDOWN RDMO
Mud Checks
Date Type Depth (ftKB)

Filtrate (mL/30min) pH Solids (%) Density (lb/gal) Gel (10m) (lbf/100ft²) Gel (10s) (lbf/100ft²) PV Override (cP) Vis 3rpm Vis 100rpm YP OR (lbf/100ft²)

BBC Supervisor
Job Contact Office

Drill Bits

Type Make Model Len (ft) Size (in) SN
Conn Sz 

(in) Thread
Depth Drilled 
This Job (ft)

Gauge 
Length (ft) 1 2 3 4

PDC Security DBS FX54 1.00 6 1/8 12096101 3 1/2 Reg 3,201.00 1.00 M 4 3 3
PDC Smith MDi513 1.00 6 1/8 JH2808 3 1/2 Reg 1,028.00 1.00 M 4 3 2
Drill Strings
BHA # Drill String Name Bit Run Drill Bit BHA Objective BHA Result

Nozzles (1/32") String Length (ft) String Wt (1000lbf) Depth In (ftKB) Depth Out (ftKB) Depth Drilled (ft) BHA ROP (ft/hr) Drilling Time (hr)

Drill String Components
Item Des OD (in) ID (in) Mass/Len (lb/ft) Grade Len (ft) Jts Top Thread

Drilling Parameters
Wellbore Start Depth (ftKB) End Depth (ftKB) Cum Depth Drilled (ft) Drilling Time (hr) Cum Drilling Time (hr) Interval ROP (ft/hr) Flow Rate (gpm)

Weight on Bit (1000lbf) RPM (rpm) Stand Pipe Pressure (psi) Drill Str Wt (1000lbf) PU Str Wt (1000lbf) SO Str Wt (1000lbf) Drilling Torque Off Bottom Torque

Q Gas Inj (ft³/min) T Inj (°F) P BH Ann (psi) BH Temperature (°F) P Surf Annulus (psi) T Surf Annulus (°F) Liquid Return Rate (gpm) Gas Return Rate (ft³/min)

Hydraulic Calculations
Bit Hydraulic Power (hp) Bit Hydraulic Power Per Hole Area (hp/in²) Bit Jet Velocity (ft/s) Bit Pressure Drop (psi) Percent of Pressure Drop at Bit (%)

Max Casing AV (ft/min) Max Open Hole AV (ft/min) Min Casing AV (ft/min) Min Open Hole AV (ft/min) ECD End (lb/gal)

Error

Rigs
Rig Number Contractor Rig Type Rotary System Rig Start Date Rig Release Date Rig Supervisor

Mud Pumps
Pump # Make Model Start Date End Date Action Type SN Pwr (hp) Rod Dia (in) Stroke (in)

Pump Operations
Start Date End Date Liner Size (in) Vol/Stk OR (bbl/stk) Optimum Vol Per Stroke (bbl/stk) Max Pressure (psi)

Pump Checks
Date Depth (ftKB) Strokes (spm) Pressure (psi) Slow Speed Check? Volumetric Efficiency (%)

Safety Incidents
Time Category Type Subtype Cause Lost time? Severity

Wellbores
Job
Drilling & Completion, 8/15/2013 00:00

Parent Wellbore
Original Hole

Start Depth (ftKB)
0.0

VS Dir (°) Wellbore Name
Original Hole

Total Depth (ftKB)
11,949.00

Depth Progress: 

Report Date: 8/25/2013

Click on the 'New' button to start a new daily report.
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