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Well Name:   Anschutz Eq Farms 04-62-16-0560BH

Report Printed:   8/1/2019www.peloton.com

Well History

Well Name

Anschutz Eq Farms 04-62-16-0560BH

API

05-123-39130
License # Excalibur ID

18917
Operator

Bill Barrett Corporation
Government Authority

Well Configuration Type

Horizontal
Original KB Elevation (ft)

4,546.00
Ground Elevation (ft)

4,523.00
KB-Ground Distance (ft)

23.00
Regulatory Drilling Spud Date

9/1/2014 02:00
Regulatory Rig Release Date

10/2/2014 03:00
Surface Legal Location

NENE Sec 16-T4N-R62W
North/South Distance (ft)

250.0
North/South Reference

FNL
East/West Distance (ft)

1,137.0
East/West Reference

FEL
Lat/Long Datum

Latitude (°) Longitude (°) Basin

DJ Basin
Field Name

Briggsdale
County

Weld
State/Province

Colorado

Well Name: Anschutz Eq Farms 04-62-16-0560BH Field Name: Briggsdale

Excalibur ID: 18917 Total Depth (ftKB): 3,101.0

User Text 1: Type of Well: Type of Comp.:
6/26/2014 00:00 - 6/27/2014 00:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 6/27/2014 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: EQUIPMENT INSTALL

Daily Cost Total (Cost): 16,386.83 Cum Cost To Date (Cost): 16,386.83

Most Likely Duration (no plan change) (days): Job Day (days): 1.0

8/31/2014 06:00 - 9/1/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 9/1/2014 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: MIRU DRILL AND SET SURFACE CSG, CEMENT USING BISON TO SURFACE, RDMO

Daily Cost Total (Cost): 209,389.30 Cum Cost To Date (Cost): 225,776.13

Most Likely Duration (no plan change) (days): Job Day (days): 67.0

9/10/2014 21:00 - 9/11/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 9/11/2014 Well Status: PRODUCING

Operations @ 6:00 AM: RIGGING DOWN

24 Hour Summary: RIGGING DOWN & READY RIG FOR MOVE

Daily Cost Total (Cost): 16,725.44 Cum Cost To Date (Cost): 242,501.57

Most Likely Duration (no plan change) (days): Job Day (days): 77.0

9/11/2014 06:00 - 9/12/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 755

License #: Report End Date: 9/12/2014 Well Status: PRODUCING

Operations @ 6:00 AM: WAITING ON DAYLIGHT

24 Hour Summary: RIGGING DOWN WITH RIG CREWS AND BAR'S TRUCKING --  WAITING ON DAY LIGHT

Daily Cost Total (Cost): 7,424.50 Cum Cost To Date (Cost): 249,926.07

Most Likely Duration (no plan change) (days): Job Day (days): 78.0

9/12/2014 06:00 - 9/13/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 319

License #: Report End Date: 9/13/2014 Well Status: PRODUCING

Operations @ 6:00 AM: RIGGING DOWN & WAITING ON DAY LIGHT

24 Hour Summary: RIGGING DOWN & MOVING RIG -- WAITING ON DAY LIGHT

Daily Cost Total (Cost): 6,265.50 Cum Cost To Date (Cost): 256,191.57

Most Likely Duration (no plan change) (days): Job Day (days): 79.0

9/13/2014 06:00 - 9/14/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 0

License #: Report End Date: 9/14/2014 Well Status: PRODUCING

Operations @ 6:00 AM: WAITING ON DAY LIGHT

24 Hour Summary: RIGGING DOWN & MOVING RIG -- WAITING ON DAY LIGHT

Daily Cost Total (Cost): 6,274.50 Cum Cost To Date (Cost): 262,466.07

Most Likely Duration (no plan change) (days): Job Day (days): 80.0

9/14/2014 06:00 - 9/15/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 0

License #: Report End Date: 9/15/2014 Well Status: PRODUCING

Operations @ 6:00 AM: WAITING ON DAY LIGHT

24 Hour Summary: RIGGING UP & WAITING ON DAYLIGHT

Daily Cost Total (Cost): 5,754.50 Cum Cost To Date (Cost): 268,220.57

Most Likely Duration (no plan change) (days): Job Day (days): 81.0
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Well Name:   Anschutz Eq Farms 04-62-16-0560BH

Report Printed:   8/1/2019www.peloton.com

Well History

Well Name

Anschutz Eq Farms 04-62-16-0560BH

API

05-123-39130
License # Excalibur ID

18917
Operator

Bill Barrett Corporation
Government Authority

Well Configuration Type

Horizontal
Original KB Elevation (ft)

4,546.00
Ground Elevation (ft)

4,523.00
KB-Ground Distance (ft)

23.00
Regulatory Drilling Spud Date

9/1/2014 02:00
Regulatory Rig Release Date

10/2/2014 03:00
Surface Legal Location

NENE Sec 16-T4N-R62W
North/South Distance (ft)

250.0
North/South Reference

FNL
East/West Distance (ft)

1,137.0
East/West Reference

FEL
Lat/Long Datum

Latitude (°) Longitude (°) Basin

DJ Basin
Field Name

Briggsdale
County

Weld
State/Province

Colorado

9/15/2014 06:00 - 9/16/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 9/16/2014 Well Status: PRODUCING

Operations @ 6:00 AM: WAITING ON DAY LIGHT

24 Hour Summary: RIGGING UP & WAITING ON DAY LIGHT

Daily Cost Total (Cost): 35,273.20 Cum Cost To Date (Cost): 303,493.77

Most Likely Duration (no plan change) (days): Job Day (days): 82.0

9/16/2014 06:00 - 9/17/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 500

License #: Report End Date: 9/17/2014 Well Status: PRODUCING

Operations @ 6:00 AM: WAIT ON DAYLIGHT

24 Hour Summary: RIG UP - WAIT ON DAYLIGHT

Daily Cost Total (Cost): 58,480.28 Cum Cost To Date (Cost): 361,974.05

Most Likely Duration (no plan change) (days): Job Day (days): 83.0

9/17/2014 06:00 - 9/18/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 200

License #: Report End Date: 9/18/2014 Well Status: PRODUCING

Operations @ 6:00 AM: WAIT ON DALLIGHT

24 Hour Summary: WAIT ON DAYLIGHT - SAFTY MEETING IN GREELEY - MAKE PREPERATIONS TO MOVE BACK YARD AND WAIT ON DAYLIGHT

Daily Cost Total (Cost): -18,052.33 Cum Cost To Date (Cost): 343,921.72

Most Likely Duration (no plan change) (days): Job Day (days): 84.0

9/18/2014 06:00 - 9/19/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 0

License #: Report End Date: 9/19/2014 Well Status: PRODUCING

Operations @ 6:00 AM: WAIT ON DAYLIGHT

24 Hour Summary: RIG DOWN - MOVE BACK YARD & RE RIG UP - WAIT ON DAYLIGHT

Daily Cost Total (Cost): -7,408.41 Cum Cost To Date (Cost): 336,513.31

Most Likely Duration (no plan change) (days): Job Day (days): 85.0

9/19/2014 06:00 - 9/20/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 0

License #: Report End Date: 9/20/2014 Well Status: PRODUCING

Operations @ 6:00 AM: WAIT ON DAYLIGHT

24 Hour Summary: RU W/ TRUCKS - RU - WAIT ON DAYLIGHT

Daily Cost Total (Cost): 42,494.53 Cum Cost To Date (Cost): 379,007.84

Most Likely Duration (no plan change) (days): Job Day (days): 86.0

9/20/2014 06:00 - 9/21/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 1472

License #: Report End Date: 9/21/2014 Well Status: PRODUCING

Operations @ 6:00 AM: NIPPLE UP BOP

24 Hour Summary: RU - NIPPLE UP

Daily Cost Total (Cost): 45,042.17 Cum Cost To Date (Cost): 424,050.01

Most Likely Duration (no plan change) (days): Job Day (days): 87.0

9/21/2014 06:00 - 9/22/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 185

License #: Report End Date: 9/22/2014 Well Status: PRODUCING

Operations @ 6:00 AM: TRIPS

24 Hour Summary: NIPPEL UP - C/O VBR RAMS - REPAIR ST-80 - TEST BOP - INSTALL WEAR BUSHING - PU PIPE AND RACK BACK

Daily Cost Total (Cost): 44,878.18 Cum Cost To Date (Cost): 468,928.19

Most Likely Duration (no plan change) (days): Job Day (days): 88.0
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Well Name:   Anschutz Eq Farms 04-62-16-0560BH

Report Printed:   8/1/2019www.peloton.com

Well History

Well Name

Anschutz Eq Farms 04-62-16-0560BH

API

05-123-39130
License # Excalibur ID

18917
Operator

Bill Barrett Corporation
Government Authority

Well Configuration Type

Horizontal
Original KB Elevation (ft)

4,546.00
Ground Elevation (ft)

4,523.00
KB-Ground Distance (ft)

23.00
Regulatory Drilling Spud Date

9/1/2014 02:00
Regulatory Rig Release Date

10/2/2014 03:00
Surface Legal Location

NENE Sec 16-T4N-R62W
North/South Distance (ft)

250.0
North/South Reference

FNL
East/West Distance (ft)

1,137.0
East/West Reference

FEL
Lat/Long Datum

Latitude (°) Longitude (°) Basin

DJ Basin
Field Name

Briggsdale
County

Weld
State/Province

Colorado

9/22/2014 06:00 - 9/23/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 1487

License #: Report End Date: 9/23/2014 Well Status: PRODUCING

Operations @ 6:00 AM: DRLG 8.75" HOLE

24 Hour Summary: FINISH PU PIPE - DIR WORK - TRIPS - DRILL OUT - DRLG 8.75" HOLE - SERVICE RIG AND TOP DRIVE - DRLG 8.75" HOLE - RIG  
SERVICE  

Daily Cost Total (Cost): 66,928.81 Cum Cost To Date (Cost): 535,857.00

Most Likely Duration (no plan change) (days): Job Day (days): 89.0

9/23/2014 06:00 - 9/24/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 9/24/2014 Well Status: PRODUCING

Operations @ 6:00 AM: DRILLING 8 3/4" VERTICAL HOLE

24 Hour Summary: DRILLING 8 3/4" VERTICAL HOLE -- RIG SERVICE -- DRILLING 8 3/4" VERTICAL HOLE -- RIG SERVICE -- DRILLING 8 3/4" VERTICAL  
HOLE

Daily Cost Total (Cost): 79,473.30 Cum Cost To Date (Cost): 615,330.30

Most Likely Duration (no plan change) (days): Job Day (days): 90.0

9/24/2014 06:00 - 9/25/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 1679

License #: Report End Date: 9/25/2014 Well Status: PRODUCING

Operations @ 6:00 AM: DRILLING 8 3/4" CURVE HOLE

24 Hour Summary: DRILLING 8 3/4" VERTICAL HOLE -- TRIP OUT OF HOLE -- LAY DOWN VERTICAL TOOLS -- WALK SUB TO CENTER OVER HOLE --  
PICKUP 4" DRILL PIPE -- ORIENTATE NEW TOOLS -- TRIP INTO HOLE -- DRILLING 8 3/4" CURVE HOLE -- RIG SERVICE -- DRILLING  
8 3/4" CURVE HOLE

Daily Cost Total (Cost): 50,891.18 Cum Cost To Date (Cost): 666,221.48

Most Likely Duration (no plan change) (days): Job Day (days): 91.0

9/25/2014 06:00 - 9/26/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 1700

License #: Report End Date: 9/26/2014 Well Status: PRODUCING

Operations @ 6:00 AM: RIGGING UP CASER'S

24 Hour Summary: DRILLING CURVE HOLE TO T.D. -- CIRC & COND. HOLE -- WIPER TRIP 11 STANDS -- CIRC & COND. HOLE -- TRIP OUT --  
DIRECTIONAL WORK -- PULL WEAR RING -- RIG SERVICE -- RIG UP CASER'S & HELD SAFETY MEETING  

Daily Cost Total (Cost): 48,367.38 Cum Cost To Date (Cost): 714,588.86

Most Likely Duration (no plan change) (days): Job Day (days): 92.0

9/26/2014 06:00 - 9/27/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 637

License #: Report End Date: 9/27/2014 Well Status: PRODUCING

Operations @ 6:00 AM: PICKING UP DRILL PIPE

24 Hour Summary: RUN 7" CASING TO 2228' -- PRAGMA BROKE DOWN -- RUN 7" CASING TO 6737 -- CIRC & COND. HOLE -- CEMENT CASING -- SET  
PACKOFF & TEST BACKSIDE -- MEASURE & PICKUP HWDP & DP

Daily Cost Total (Cost): 224,076.45 Cum Cost To Date (Cost): 938,665.31

Most Likely Duration (no plan change) (days): Job Day (days): 93.0

9/27/2014 06:00 - 9/28/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 1266

License #: Report End Date: 9/28/2014 Well Status: PRODUCING

Operations @ 6:00 AM: DRILLING LATERAL HOLE

24 Hour Summary: PICKING UP HWDP & DP WITH LLAYDOWN MACHINE -- ORIENTATE TOOLS -- RIG DOWN LAYDOWN MACHINE -- CHANGE SAVER  
SUBS -- TRIP INTO HOLE -- DRILLING FLOAT EQUIPMENT -- DRILLING LATERAL HOLE -- RIG SERVICE -- DRILLING LATERAL HOLE

Daily Cost Total (Cost): 54,138.53 Cum Cost To Date (Cost): 992,803.84

Most Likely Duration (no plan change) (days): Job Day (days): 94.0
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Well Name:   Anschutz Eq Farms 04-62-16-0560BH

Report Printed:   8/1/2019www.peloton.com

Well History

Well Name

Anschutz Eq Farms 04-62-16-0560BH

API

05-123-39130
License # Excalibur ID

18917
Operator

Bill Barrett Corporation
Government Authority

Well Configuration Type

Horizontal
Original KB Elevation (ft)

4,546.00
Ground Elevation (ft)

4,523.00
KB-Ground Distance (ft)

23.00
Regulatory Drilling Spud Date

9/1/2014 02:00
Regulatory Rig Release Date

10/2/2014 03:00
Surface Legal Location

NENE Sec 16-T4N-R62W
North/South Distance (ft)

250.0
North/South Reference

FNL
East/West Distance (ft)

1,137.0
East/West Reference

FEL
Lat/Long Datum

Latitude (°) Longitude (°) Basin

DJ Basin
Field Name

Briggsdale
County

Weld
State/Province

Colorado

9/28/2014 06:00 - 9/29/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 1854

License #: Report End Date: 9/29/2014 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: DRILLING LATERAL HOLE -- SERVICE RIG -- DRILLING LATERAL HOLE -- DOUBLE RAM EACH CONN. -- SERVICE RIG

Daily Cost Total (Cost): 45,032.73 Cum Cost To Date (Cost): 1,037,836.57

Most Likely Duration (no plan change) (days): Job Day (days): 95.0

9/29/2014 06:00 - 9/30/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 1187

License #: Report End Date: 9/30/2014 Well Status: PRODUCING

Operations @ 6:00 AM: REAMING INTO HOLE

24 Hour Summary: DRILLING LATERAL HOLE TO TOTAL DEPTH -- CIRC & COND. HOLE -- RIG BLACKED OUT -- TRIP OUT OF HOLE -- LAY DOWN  
TOOLS -- MAKE UP AMER'S & TRIP IN -- CUT DRILLING LINE -- TRIP INTO SHOE AND FILL PIPE

Daily Cost Total (Cost): 67,147.07 Cum Cost To Date (Cost): 1,104,983.64

Most Likely Duration (no plan change) (days): Job Day (days): 96.0

9/30/2014 06:00 - 10/1/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 1849

License #: Report End Date: 10/1/2014 Well Status: PRODUCING

Operations @ 6:00 AM: RIGGING UP CASER'S

24 Hour Summary: REAMING INTO HOLE -- SERVICE RIG -- REAMING INTO HOLE -- CIRC & COND. HOLE -- TRIP OUT OF HOLE -- SERVICE RIG --  
WAIT ON CASER'S TO ARRIVE / RIG UP CASER'S

Daily Cost Total (Cost): 52,488.89 Cum Cost To Date (Cost): 1,157,472.53

Most Likely Duration (no plan change) (days): Job Day (days): 97.0

10/1/2014 06:00 - 10/2/2014 03:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 10/2/2014 Well Status: PRODUCING

Operations @ 6:00 AM: ON NEW WELL -- RIG RELEASED AT 3:00 AM  10/2/14

24 Hour Summary: RUNNING 4.5" CASING -- TRIP IN WITH HWDP & DP -- LAND OUT & CIRC HOLE -- RIG UP & CEMENT CASING -- STING OUT & ROLL  
HOLE -- RIG DOWN CEMENTER'S -- TRIP OUT OF HOLE -- LAYDOWN BAKER TOOLS -- NIPPLE DOWN BOP -- RELEASE RIG @ 3:00  
AM  10/2/14

Daily Cost Total (Cost): 337,605.49 Cum Cost To Date (Cost): 1,495,078.02

Most Likely Duration (no plan change) (days): Job Day (days): 98.0

11/1/2014 06:00 - 11/2/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 11/2/2014 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: LEASE ROAD MAINTENANCE

Daily Cost Total (Cost): 13,483.75 Cum Cost To Date (Cost): 1,508,561.77

Most Likely Duration (no plan change) (days): Job Day (days): 129.0

12/14/2014 06:00 - 12/15/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 12/15/2014 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: NU WH

Daily Cost Total (Cost): 19,356.39 Cum Cost To Date (Cost): 1,527,918.16

Most Likely Duration (no plan change) (days): Job Day (days): 172.0

12/19/2014 06:00 - 12/20/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 12/20/2014 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: RUN CBL/RMT/CAST logs

Daily Cost Total (Cost): 22,943.00 Cum Cost To Date (Cost): 1,550,861.16

Most Likely Duration (no plan change) (days): Job Day (days): 177.0
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Well Name:   Anschutz Eq Farms 04-62-16-0560BH

Report Printed:   8/1/2019www.peloton.com

Well History

Well Name

Anschutz Eq Farms 04-62-16-0560BH

API

05-123-39130
License # Excalibur ID

18917
Operator

Bill Barrett Corporation
Government Authority

Well Configuration Type

Horizontal
Original KB Elevation (ft)

4,546.00
Ground Elevation (ft)

4,523.00
KB-Ground Distance (ft)

23.00
Regulatory Drilling Spud Date

9/1/2014 02:00
Regulatory Rig Release Date

10/2/2014 03:00
Surface Legal Location

NENE Sec 16-T4N-R62W
North/South Distance (ft)

250.0
North/South Reference

FNL
East/West Distance (ft)

1,137.0
East/West Reference

FEL
Lat/Long Datum

Latitude (°) Longitude (°) Basin

DJ Basin
Field Name

Briggsdale
County

Weld
State/Province

Colorado

12/22/2014 06:00 - 12/23/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 12/23/2014 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: MIRU Concord and equpiment

Daily Cost Total (Cost): 2,518.00 Cum Cost To Date (Cost): 1,553,379.16

Most Likely Duration (no plan change) (days): Job Day (days): 180.0

12/23/2014 06:00 - 12/24/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 12/24/2014 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: Wait on weather.  RIH with Baker polsih mill.  Circulate hole.  LD Polish mill.

Daily Cost Total (Cost): 2,518.00 Cum Cost To Date (Cost): 1,555,897.16

Most Likely Duration (no plan change) (days): Job Day (days): 181.0

12/24/2014 06:00 - 12/25/2014 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 12/25/2014 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: RIH with 4 1/2 tieback string to 5539'.  Test annulus, Good Test.  RD drain pump and lines for holiday.

Daily Cost Total (Cost): 21,163.48 Cum Cost To Date (Cost): 1,577,060.64

Most Likely Duration (no plan change) (days): Job Day (days): 182.0

1/7/2015 06:00 - 1/8/2015 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 1/8/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: RU WL and pump down crew

Daily Cost Total (Cost): 19,064.87 Cum Cost To Date (Cost): 1,596,125.51

Most Likely Duration (no plan change) (days): Job Day (days): 196.0

1/9/2015 06:00 - 1/10/2015 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 1/10/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: MIRU frac and all third parties

Daily Cost Total (Cost): 16,479.50 Cum Cost To Date (Cost): 1,612,605.01

Most Likely Duration (no plan change) (days): Job Day (days): 198.0

1/10/2015 06:00 - 1/11/2015 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 1/11/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: Continue RU and frac

Daily Cost Total (Cost): 12,999.00 Cum Cost To Date (Cost): 1,625,604.01

Most Likely Duration (no plan change) (days): Job Day (days): 199.0

1/11/2015 06:00 - 1/12/2015 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 2228

License #: Report End Date: 1/12/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: Frac stages 1 - 4

Daily Cost Total (Cost): 406,005.00 Cum Cost To Date (Cost): 2,031,609.01

Most Likely Duration (no plan change) (days): Job Day (days): 200.0
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Well Name:   Anschutz Eq Farms 04-62-16-0560BH

Report Printed:   8/1/2019www.peloton.com

Well History

Well Name

Anschutz Eq Farms 04-62-16-0560BH

API

05-123-39130
License # Excalibur ID

18917
Operator

Bill Barrett Corporation
Government Authority

Well Configuration Type

Horizontal
Original KB Elevation (ft)

4,546.00
Ground Elevation (ft)

4,523.00
KB-Ground Distance (ft)

23.00
Regulatory Drilling Spud Date

9/1/2014 02:00
Regulatory Rig Release Date

10/2/2014 03:00
Surface Legal Location

NENE Sec 16-T4N-R62W
North/South Distance (ft)

250.0
North/South Reference

FNL
East/West Distance (ft)

1,137.0
East/West Reference

FEL
Lat/Long Datum

Latitude (°) Longitude (°) Basin

DJ Basin
Field Name

Briggsdale
County

Weld
State/Province

Colorado

1/12/2015 06:00 - 1/13/2015 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 1971

License #: Report End Date: 1/13/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: Frac stages 5 - 8

Daily Cost Total (Cost): 364,199.00 Cum Cost To Date (Cost): 2,395,808.01

Most Likely Duration (no plan change) (days): Job Day (days): 201.0

1/13/2015 06:00 - 1/14/2015 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 1846

License #: Report End Date: 1/14/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: Frac stages 10 - 13

Daily Cost Total (Cost): 438,343.00 Cum Cost To Date (Cost): 2,834,151.01

Most Likely Duration (no plan change) (days): Job Day (days): 202.0

1/14/2015 06:00 - 1/15/2015 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 2686

License #: Report End Date: 1/15/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: Frac stages 13 - 19

Daily Cost Total (Cost): 534,229.00 Cum Cost To Date (Cost): 3,368,380.01

Most Likely Duration (no plan change) (days): Job Day (days): 203.0

1/15/2015 06:00 - 1/16/2015 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 1/16/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: Frac stages 20 - 25

Daily Cost Total (Cost): 2,152,687.89 Cum Cost To Date (Cost): 5,521,067.90

Most Likely Duration (no plan change) (days): Job Day (days): 204.0

1/31/2015 06:00 - 2/1/2015 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 640

License #: Report End Date: 2/1/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: RU CT and start drill out

Daily Cost Total (Cost): 48,841.00 Cum Cost To Date (Cost): 5,569,908.90

Most Likely Duration (no plan change) (days): Job Day (days): 220.0

2/1/2015 06:00 - 2/2/2015 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 810

License #: Report End Date: 2/2/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: Drill plugs w/ CT

Daily Cost Total (Cost): 98,889.96 Cum Cost To Date (Cost): 5,668,798.86

Most Likely Duration (no plan change) (days): Job Day (days): 221.0

2/2/2015 06:00 - 2/3/2015 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal): 452

License #: Report End Date: 2/3/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: Drill plugs w/ CT RDMO

Daily Cost Total (Cost): 13,180.00 Cum Cost To Date (Cost): 5,681,978.86

Most Likely Duration (no plan change) (days): Job Day (days): 222.0
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Well Name:   Anschutz Eq Farms 04-62-16-0560BH

Report Printed:   8/1/2019www.peloton.com

Well History

Well Name

Anschutz Eq Farms 04-62-16-0560BH

API

05-123-39130
License # Excalibur ID

18917
Operator

Bill Barrett Corporation
Government Authority

Well Configuration Type

Horizontal
Original KB Elevation (ft)

4,546.00
Ground Elevation (ft)

4,523.00
KB-Ground Distance (ft)

23.00
Regulatory Drilling Spud Date

9/1/2014 02:00
Regulatory Rig Release Date

10/2/2014 03:00
Surface Legal Location

NENE Sec 16-T4N-R62W
North/South Distance (ft)

250.0
North/South Reference

FNL
East/West Distance (ft)

1,137.0
East/West Reference

FEL
Lat/Long Datum

Latitude (°) Longitude (°) Basin

DJ Basin
Field Name

Briggsdale
County

Weld
State/Province

Colorado

3/12/2015 06:00 - 3/13/2015 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 3/13/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: MIRU E-Line. Set PKR, RDMO E-line MIRU Rig & Eq.

Daily Cost Total (Cost): 27,795.00 Cum Cost To Date (Cost): 5,709,773.86

Most Likely Duration (no plan change) (days): Job Day (days): 260.0

3/13/2015 06:00 - 3/14/2015 06:00

Job Category: D & C Primary Job Type: Drilling & Completion

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 3/14/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: RIH W/ Gas Lift Mandrels. RDMO Rig.

Daily Cost Total (Cost): 104,051.92 Cum Cost To Date (Cost): 5,813,825.78

Most Likely Duration (no plan change) (days): Job Day (days): 261.0

6/9/2015 00:00 - 6/10/2015 00:00

Job Category: Other Primary Job Type: Wireline

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 6/10/2015 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: slickline ops. 1.75 gauge ring to end of tubing. RDMO.

Daily Cost Total (Cost): 525.00 Cum Cost To Date (Cost): 525.00

Most Likely Duration (no plan change) (days): Job Day (days): 1.0

6/17/2015 00:00 - 6/18/2015 00:00

Job Category: Other Primary Job Type: Wireline

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 6/18/2015 Well Status: PRODUCING

Operations @ 6:00 AM: 0000

24 Hour Summary: Set patriot BS and collar stop @ 6236'

Daily Cost Total (Cost): 1,427.00 Cum Cost To Date (Cost): 1,427.00

Most Likely Duration (no plan change) (days): Job Day (days): 1.0

5/18/2017 00:00 - 5/19/2017 00:00

Job Category: Other Primary Job Type: Wireline

State/Province: Colorado County: Weld Wave Conditions: Diesel Used (gal):
License #: Report End Date: 5/19/2017 Well Status: PRODUCING

Operations @ 6:00 AM:
24 Hour Summary: Pulled collar stop and bumper spring, TUBING STOP and pack offstanding valve bumper spring @ 6318'

Daily Cost Total (Cost): Cum Cost To Date (Cost):
Most Likely Duration (no plan change) (days): Job Day (days): 1.0


