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Date: 05/19/2020

COGCC Orphaned Well Program Daily Report       Ver: 200421

Colorado Oil & Gas 
Conservation Commission 

(COGCC)
Orphaned Well Program
1120 Lincoln St. Ste. 801 
Denver, Colorado 80203

PO Number PO,PHAA,202000012408 5/19/2020

Well Name & Number State B1 / Colrado State J18 / Tank Battery

Location Number 312133 / 312132 / 434724 3 Corners oilfield Services LLC

API Number B1 -075-05083 / J18 - 075-05078

Project Manager(PM) Mike Hickey 970-302-1024

 On Site Task Manager Cal St. John 720-545-5624

DAILY WORK RECORD
3 Corners crew on location. Pull tank battery fencing.

Relocate to J18 well site to start building removal and prep pumping unit for removal. Load wood cribbing for haul off and removal. Load sucker rods 
and tubing for haul off and removal. 
Relocate to State B1 location. Tear down prime mover shed. Load tubing and sucker rods for haul off and removal.

Surface plug depth/returns/sx.  

CIBP 2 depth set and sx on top.  

PLAN FOR TOMORROW
If the crane schedule works for tomorrow will start at pumping units to get them diassembled and loaded for removal. If no crane crew will work at tank battery disconnecting 
tank line and separator lines.  Possibly hot oil and start pulling fluids from tanks.

WELL PLUGGING RECORD
CIBP 1 depth set and sx on top.  

CICR 1 depth/returns/sx.  

CICR 2 depth/returns/sx.  

 

Perforations depth.  

Site Manager Signiture: Cal St. John, OWP Engineering Tech

Proposed Change: 

Estimated Cost: 

Change Order 2
Reason For Change:

Proposed Change: 

Estimated Cost: 

Change Order 1
Reason For Change:

Perforations depth.

ADDITIONAL NOTES
Covered two projects today. State Land Board locations and Sherwin 1.

CHANGE ORDER INFORMATION

Cement plug 1 depth/returns/sx.  

Cement plug 2 depth/returns/sx.  


